


2017 Hurricane Harvey Deployment
ASPECT Status Report
[DATE \@ "M/d/yyyy h:mm:ss am/pm"]



ASPECT Rapids Needs Assessment Detailed Status
Flights 16 & 17 for 5 September 2017

Zone*	Target Type ^a	Target #s	Targets Surveyed	% Complete [#]	Comments
4	NPL	1	1	100	Matagorda & Wharton Counties 85 of 85 flight lines complete Flight #s: 15, 17
	RMP	16	1	100	
	DW	87	16	100	
	WW	17	87	100	
5	NPL	0	0	100	E Harris and SW Liberty Counties Contains Arkema Site 36 of 36 flight lines complete Flight #s: 7, 9
	RMP	1	1	100	
	DW	45	45	100	
	WW	4	4	100	
6	NPL	4	4	100	E Harris County South of Arkema Site 49 of 49 flight lines complete Flight #s: 9, 10, 12
	RMP	11	11	100	
	DW	50	50	100	
	WW	10	10	100	
7	NPL	0	0	100	Chambers County 46 of 46 flight lines complete Flight #s: 12, 14
	RMP	3	3	100	
	DW	42	42	100	
	WW	15	15	100	
8	NPL	1	0	0%	SW Brazoria County 21 of 104 flight lines complete Flight #s: 17
	RMP	10	2	20%	
	DW	95	20	20%	
	WW	9	1	11%	
9	NPL	3			E Brazoria County and most of Galveston County X of 89 flight lines complete
	RMP	21			
	DW	79			
	WW	29			
10	NPL				W Harris County X of 49 flight lines complete
	RMP				
	DW				
	WW				
11	NPL				TBD
	RMP				
	DW				
	WW				
Totals to date			[=SUM(ABOVE)]		

@ NPL: National Priority List; RMP: Risk Management Plan; DW: Drinking Water; WW: Wastewater



2017 Hurricane Harvey Deployment
ASPECT Status Report
[DATE \@ "M/d/yyyy h:mm:ss am/pm"]



-
- * Zones 1 - 3 were cancelled on 3 September 2017. Blue highlighted rows represent the daily progress for [DATE \@ "d MMMM yyyy"]
- # Yellow highlights represent work in progress.

DRAFT