

Message

---

**From:** Paddack, Mark [mpaddack@eaest.com]  
**Sent:** 4/2/2019 12:48:01 PM  
**To:** Shewmake, Kenneth [shewmake.kenneth@epa.gov]  
**CC:** Bugher, Aaron [abugher@eaest.com]  
**Subject:** Lane Laboratory Projections  
**Attachments:** PROJ MAY Lane (Soil Sediment Surface Water).docx; Lane (Ground Water) - Sample Request Form.docx; Lane (Soil Sediment Surface Water) - Sample Request Form.docx; PROJ MAY Lane (Ground Water).docx

Mr. Shewmake:

As we discussed yesterday, please find attached the laboratory requests for Lane Plating. The soil, sediment, and surface water request is for collection of these media the week of 13 May 2019, with groundwater samples being collected the week of 27 May 2019. I have copied Aaron Bugher on this message, as he will be assuming the role of doing Scribe and being Field Team Leader during the week of 13 May 2019. As such, he will be the primary point of contact with Christy and Myra. As such, please copy him and myself when you submit the laboratory requests.

As we have also discussed, typically they want the laboratory requests in by no later than around the 10<sup>th</sup> of the preceding month. You may want to let Christy and Myra know that the week of 13 May 2019 assumes that EA will be able to procure a driller that has availability to start that week, as I will not have bids back from drillers until 8 April 2019 to confirm their availability. You may also want to let them know that it's EA's intent to collect and submit all the samples listed in the 13 May 2019 requests, with the caveat that there could be some overflow into the following week in the event there is bad weather is encountered week of 13 May 2019, which slows down progress.

Please let Aaron and myself know if you have questions or comments concerning this matter.

Thank You,  
Mark Paddack  
EA Project Manager