

Message

From: Paddack, Mark [mpaddack@eaest.com]
Sent: 3/28/2019 5:03:40 PM
To: Shewmake, Kenneth [shewmake.kenneth@epa.gov]
CC: Pereira, Stephen [pereira.stephen@epa.gov]
Subject: RE: TCEQs final comments on the Lane Plating SAP

Mr. Shewmake:

I have reviewed TCEQ's comments, and agree that the majority of these will not need to be addressed until sufficient data have been collected to verify site COPCs, and the risk assessors start evaluating ecological and human health risks. I currently do not foresee the one comment holding us up, and will shoot to have the SAP finalized by no later than 10 April, so that we can reserve space for May. EA is also getting the SOW out to drillers, and I have requested a response from them of 8 April 2019 so I can verify their availability for the weeks of 13 and 30 May 2019. As long as there is no issues with getting a driller during that timeframe, we should be slated to do an upfront reconnaissance to mark sample locations the week of 6 May 2019, and start the field investigation on 13 May 2019.

I will keep you updated, as things continue to fall into place from my end.

Thank You

From: Shewmake, Kenneth [mailto:shewmake.kenneth@epa.gov]
Sent: Thursday, March 28, 2019 10:57 AM
To: Paddack, Mark
Cc: Pereira, Stephen
Subject: TCEQs final comments on the Lane Plating SAP

Mark,

TCEQs final comments on the SAP are attached to this email. It looks like the only one that requires an immediate response is the one I highlighted on the last page. I would like to discuss this with you after you have looked at this comment. My question will be how hard would it be to make this correction to the SAP and how much will this delay us. Please give me a call after you have looked at this comment.

Kenneth Shewmake
US Environmental Protection Agency
Environmental Scientist
RPM Lane Plating

1445 Ross Ave., Suite 1200
Dallas, TX 75202-2733
shewmake.kenneth@epa.gov
work phone- (214) 665-3198