



Lane Plating Team Meeting 1-30-19

1. Councilmember Atkins Request
 - a. Community Engagement Plan (which would include a committee of residents)
We will meet with the city to set up a CAG, we will also establish a regular schedule for meetings with the city. John wants to attend first meeting. Pre-brief Carl and Pam? Ed will develop an agenda and plan meeting.
 - b. CM Atkins meeting at Highland Hills Library.
We will try to attend and focus mostly on community involvement plan. No new data due to shut down. Need to ID community groups to work with.
 - c. Request from multiple CM.
We are hoping meeting with city staff will let us avoid working with CMs individually.
2. Setting up a regular meeting with the City Staff.
Ed will contact city to see if city wants regular meetings.
3. Community involvement plan. Ed is working on this with assistance from HQ
 - a. Working with community groups. Will work with CMs to identify prominent groups.
 - b. Testing in offsite locations (Joppa, blood test)
Use standard answer for this frequent question.
4. Do we need additional support, what help can we get? Ed is coordinating with HQ.
EJ support
Moderator
TAG
XA
5. Records, sharing data
 - a. Documents are at library (done).
 - b. Request for data and reports (assume we release final docs only)
Will work with CAG to review docs before final release. Only final docs for public release.
6. Recent news articles. Discussed news articles and planned activities of Lt Gen Honore
7. Other issues
 - a. Sampling Plan- comments were due 1/21. New date is 2/7.
Will attempt to finish comments on FSP in 3 week continuing resolution, Feb 7 if possible.
Final version of FSP and CSMTM will be reviewed by CAG if possible.
 - b. Access Agreements.
Elisabeth needs final sample locations to complete agreement with the city. We may need to contact other land owners like DISD. Will review after FSP review. May need GIS work to determine ownership of sample locations. (EA or Melody)

Need to coordinate with John and update budget in SEMS (media specific) when sampling plan is done to verify budget.



Dallas City Council Districts



Carolyn King Arnold
City Council District 4

Council Member Kevin Felder
City Council District 7

Tennell Atkins
City Council District 8