

South Group 4 Fire

SCAT Team Daily Summary

(SCAT = Shoreline Cleanup Assessment and Technique)

Activity Date: 12/10/2019 Tuesday

Prepared by: Robert Simmons, SCAT Coordinator, CTEH

SCAT Team 1 Lead – Ernie Shirley, CTEH

Participating Field Team Members, Stakeholders, Other

- Paul Gracianette-CTEH

SCAT Team 1 Activity Today: Performed spot inspections at Div A (Pine & Orchard St), Div B on levee at pumps, and Div E (from pumps to wetlands). SCAT coordinator participated with team at visit to 201 out fall and sump inside TPC facility, and also to joint outfall at Division A.

Significant Comments/Observations:

- **Division E:** Some sheening from banks still being observed. SCAT recommended an additional round of flushing which is anticipated to take place tomorrow. Also had CTEH take another sample of material coming off vegetation. (ref# X016 on 12/10/2019)
- **Division A:** Some sheening being observed at Joint out fall (formerly referred to as 001 outfall) at western most end of Div A. Also observed dark colored water (apparent suspended solids) coming out at the same point.
- **Weir at Division B/C-** No flow over weir observed today.
- **201 out fall in TPC Facility:** No flow was observed over the weir today.

General Comments:

- The outfall at the western most end of Div A that has previously been referred to as “001 outfall” will be referred to as “joint outfall” in future documents.
- SCAT recommended moving all shoreline in Div A, and remaining shoreline in Divs B & C to NFT. See below chart.
- Shoreline Cleanup Endpoint and Sign off Process, as well as Boom Maintenance and Monitoring Plans were approved by the UC and landowner today.
- Barring unforeseen events, SCAT anticipates being in Phase 3 (per Endpoint document) and recommending implementation of the Maintenance and Monitoring program by Thursday or Friday of this week.

Division		Active Clup (mi)	SCAT Rec NFT (mi)	NOO (mi)	Signed Off (mi)
A			1.51		
B			0.60	0.61	
C			0.47	0.49	
D				2.57	
E1	pmps->wetland	1.05			
E2	wetland->river			1.29	
		1.05	2.58	4.96	

Planned Activity for Tomorrow: Weather permitting, Team 1 (without a FOSC rep) to continue to act in SCAT-Ops Liaison mode. No point observations anticipated to be collected unless specific circumstances warrant.