

Message

From: Matlock, Dennis [/O=EXCHANGELABS/OU=EXCHANGE ADMINISTRATIVE GROUP (FYDIBOHF23SPDLT)/CN=RECIPIENTS/CN=7EB30E129A9246E5B47301D1D0622A15-DMATLOCK]
Sent: 10/19/2018 5:11:58 PM
To: William.Huggins@wv.gov
Subject: Fwd: Draft Sampling Plan - Paden City
Attachments: 03088-4-01-IN-0918_Paden City_SQAP_Draft.docx; ATT00001.htm; 03088-4-01-IN-0918_Paden City_SQAP_Draft_w-Attach.pdf; ATT00002.htm

Bill FYI
Sent from my iPhone

Begin forwarded message:

From: **Ex. 4 CBI** <[REDACTED]@TechLawInc.com>
To: "Matlock, Dennis" <Matlock.Dennis@epa.gov>
Subject: Draft Sampling Plan - Paden City

Dennis,
Attached is the draft sampling plan in Word and PDF formats. The PDF has the full plan with figures, tables, and attachments.

I am beginning to work on a scope of work and RFQ for the Geoprobe/drilling for the project. I don't necessarily need approval of the sampling plan, but I at least need a concurrence from affected parties on the scope of the DPT/drilling proposed in the sampling plan before I send the drilling RFQ out for bid.

Based on the tentative well locations I've identified, we'll need to get access from the owner of the dry cleaner property and the high school/board of education to do the Geoprobe and well installations. For the background well, it might go in a city right of way or at a yet to be determined property. We'll also have to attempt to get access from Wissmach Glass to collect a sample from their well. Worst case, we can install all the wells in city ROWs, but it would be nice to have access from the property owners so we don't block off the entire city street or alleyway. We'll have to make sure the city can mark off their utility/sewer lines and allow us to store ~ a dozen drums of IDW drill cuttings at the WTP.

Drillers are very busy right now, but I'd like to tentatively plan to start the work on the Monday after Thanksgiving. This would give us time to get the property access agreements in place and hopefully get a subcontract driller scheduled. With the DPT work plus five monitoring wells, this could potentially run into a Saturday or a remove for a couple days the following week to finish installing and developing the wells.

Let me know if you have any questions, edits or revisions. I'll be out on a field project all next week but can work on stuff to keep moving forward on this.

Ex. 4 CBI

TechLaw, Inc.
Wheeling, WV Office
740-867-0968 (Office)

Ex. 4 CBI