

Message

---

**From:** Bahr, Ryan [bahr.ryan@epa.gov]  
**Sent:** 3/22/2017 2:47:32 PM  
**To:** Hoory, Matthew [hoory.matthew@epa.gov]  
**CC:** Phan, Lee [Phan.lee@epa.gov]; Maraldo, Dean [Maraldo.Dean@epa.gov]; Burdett, Cheryl [burdett.cheryl@epa.gov]  
**Subject:** RE: CSD Modeling Project

Thank you all for all your work on this. I have a couple of questions.

Matt,  
is this all of the information that you need so that you can make the request for an estimate or is there anything else that you are waiting for?

When do you anticipate making the request? When will you ask them to respond by?

Thank you.

---

**From:** Burdett, Cheryl  
**Sent:** Tuesday, March 21, 2017 2:39 PM  
**To:** Hoory, Matthew <hoory.matthew@epa.gov>  
**Cc:** Phan, Lee <Phan.lee@epa.gov>; Maraldo, Dean <Maraldo.Dean@epa.gov>; Bahr, Ryan <bahr.ryan@epa.gov>  
**Subject:** CSD Modeling Project

Hi Matt:

I am attaching the Central Sands PWS 170217-mnh1 that Dean Maraldo originally sent to you for the Groundwater Modeling. I have revised the table to include time-frames for the contractor to complete each task, but built in a couple of extra months that may be used for any task that needs more time to complete. Please let me know if this time-frame is sufficient for the contractor to be able to complete the task.

I have not heard or seen whether we have received a cost estimate from the contractor, do you know the status, or when we can expect S.S., PAPADOPULOS & Associates to provide us with a cost estimate on this project?

Sincerely,

Cheryl Burdett  
R5 EPA/WECA  
CAFO Program Manager  
Work: 312-886-1463  
[Burdett.cheryl@epa.gov](mailto:Burdett.cheryl@epa.gov)