

Dear Mike and Debbie:

As a follow-up to our last conversation on Hunters Point, below you will find updates on:

1. the CDPH outreach and work plan for re-scanning Parcel A; and
2. the July 11 Congressional conference call on the Parcel A re-scan and other Hunters Point work.

#### **CDPH Outreach and Work Plan Update**

On July 3, 2018, the California Department of Public Health (CDPH) updated EPA, CalEPA, DTSC, Navy, S.F. Department of Health and S.F. Office of Community of Investment and Infrastructure on its rollout plan to conduct radiation surveys of the San Francisco Shipyard development, formerly known as Parcel A of the Hunters Naval Shipyard Superfund site.

CDPH informed us then (and reported out at a July 5 Shipyard HOA meeting) that they are limiting this initial phase to only those public areas now occupied by residents, which they refer to as Parcel A-1. Parcel A-2 is an undeveloped property to be addressed following the conclusion of Parcel A-1.

Below is a chronological list of activities CDPH described. EPA and DTSC have been supportive of the lead agency's efforts as much as possible throughout the unfolding of this fast-paced planning process and will continue to do so.

In summary:

- CDPH will start work on Monday, July 16<sup>th</sup> to scan an inhabited portion of Parcel A.
- If levels of radiation are found greater than the threshold value, additional investigation by CDPH and the Navy will be done.
- If necessary, CDPH has asked the Navy to be on stand-by to do additional investigation or soil removal.

**\* Note items shown below in light gray have been completed**

Activity	To Whom	When	Action	By Whom
Shipyard HOA Meeting Presentation	Shipyard Home Owners Association (HOA)	July 5, 2018	Presented work plan and showed instruments for the field work in Parcel A HOA	CDPH
Parcel A Workplan	HOA, Public	July 6, 2018	Published workplan on CDPH webpage (Note: No official comment period, but comments will be considered.)	CDPH
Work Plan, Fact Sheet and Frequently Asked Questions (FAQs)	HOA, Public, Media	July 6, 2018	Published on CDPH webpage. (FAQs to be updated with new questions as they arise.)	CDPH
CDPH Web Page Updates	Public	July 6, 2018	Webpage updated with FAQs. (Webpage to be updated with new information as project progresses.)	CDPH

Navy Public Workshop	Public	July 11, 2018	Navy-hosted meeting, which included CDPH staff to answer questions about upcoming work	Navy
Media Outreach	Media ( <i>i.e.</i> , targeted outreach to specific media outlets on upcoming work)	July 16, 2018	Media interviews will be held	CDPH
Parcel A-1 Field Work Starts	Parcel A-1	4-6 week work period starting July 16, 2018	Radiation surveys in public areas (Parcel A-1)	CDPH
Information Table	HOA, Public, Media	July 16-20, 2018 ( <i>Note:</i> On July 20 <sup>th</sup> , will see if activity is still needed.)	Information booth set up in the community to answer questions about on-going work	CDPH
Progress Updates	Public	July 20, 2018	Progress updates on scanning results to be posted on the CDPH website every week starting on July 20, 2018	CDPH
Check-in HOA Meeting	HOA	August 3, 2018	Check-in meeting with HOA on the status of rescanning effort and preliminary findings	CDPH
Parcel A-2 Field Work Starts	TBD	TBD	TBD	CDPH
Final Report	HOA, Public, Media	Oct. or Nov. 2018	Report data analysis with GPS locations for release	CDPH

### Recap of Congressional Outreach Call on Hunters Point

On July 11, EPA organized a meeting with Congressional staff in the offices of Senators Dianne Feinstein and Kamala Harris and Congresswoman Nancy Pelosi, along with staff and management from the California Department of Public Health (CDPH), EPA and the Navy. The meeting topic was upcoming rescanning work at Parcel A by CDPH, which will start on July 16.

During the call:

- CDPH took the lead to provide an update about upcoming activities planned by CDPH for Parcel A and recent outreach to residents living in the area where scanning will occur.
- CDPH, EPA and the Navy addressed any questions from Congressional staff directed to their respective agencies, including:
  - What would be next steps after Parcel A work had been completed?
  - What are the steps to cleanup areas in Parcel A that may have radiological materials in them?
  - What is the scope of the survey work to be done?

- What public comments have been received by the agencies on the work to be done?
- What public comments have been received by the Navy on upcoming work to resample Parcel G (Note: This is a separate project from that CDPH will be doing at Parcel A).
- How will the background study the Navy is doing be used in future resampling work? (Note: This is a separate project from that CDPH will be doing at Parcel A).

#### Meeting Participants

**Office of Congresswoman Nancy Pelosi:** Robert Edmonson & Dan Bernal

**Office of Senator Kamala Harris:** June Williams & Alexis Dye

**Office of Sen. Dianne Feinstein:** Unable to participate

**CDPH:** Dr. Mark Starr, Deputy Director, Center for Environmental Health, CDPH; and Monica Wagner, Deputy Director, CDPH

**CalEPA:** Christine Hironaka, Deputy Secretary for Legislative Affairs, California Environmental Protection Agency

**CA DTSC:** David Johnson, Legislative Director Department of Toxic Substances Control Legislative Director; Kiyomi Burchill, California Department of Health and Human Services

**Governors' Office:** Katy Brown, DC Representative

**U.S. Navy Participants:** Laura Duchnak, Director, BRAC Program Management Office; David Hellman, Deputy Director BRAC Program Management Office; Kimberly Ostrowski, Director, BRAC Program Management Office West; and Daniel Schmitt, Navy Legislative Affairs

**U.S. EPA Participants:** Enrique Manzanilla, Division Director, Superfund Division; Angeles Herrera, Assistant Director, Superfund Division; David Yogi, Section Chief, Superfund Division; Lily Lee, Remedial Project Manager, Superfund Division; Jackie lane, Community Involvement Coordinator, Superfund Division; Brianna Fairbanks, Office of Regional Counsel; and Brent Maier, Office of Public Affairs