

Hunters Point Radiological Assessment

Key Accomplishments

- *Signed MOU and processing funding document for additional EPA resources*
- *Navy and regulatory agency agreement with general approach on Data Quality Objectives*
- *Completed draft Communications Plan*
- *Finalizing Fact Sheet #1 radiological data evaluation*
- *Determined statistical methods can identify suspect soil data*
- *Completed statistical analysis for soil at Parcels B, C, and G*

Data Analysis Schedule Assumptions

- *Focus on analysis of Tetra Tech EC data used for decision making*
- *Scope of the investigation is to identify and evaluate fraudulent data only*
- *14-day agency review of documents*

Next Steps

- *Prepare for 8 Feb 2017 community meeting*
- *Develop statistical evaluation methods for buildings*
- *Continue data analysis*
- *Development of Initial Findings Report and presentation of initial findings*
- *Develop planning documents for field sampling*
- *Initiate and complete fieldwork*
- *Final Data Confirmation Report*

Community Outreach

- *Community meeting (8 Feb 2017)*
- *Bus Tour (Mar/Apr timeframe)*
- *Fact Sheet #2 following data evaluation and initial findings*
- *CAC Meeting (Summer 2017)*
- *Community Meeting (Spring 2018)*
- *Fact Sheet #3 after results of data and fieldwork evaluation*
- *Vetting potential community liaison*
- *Acquired Community Technical Advisor and working to acquire National Laboratory support*

NOTIONAL SCHEDULE

