



DEPARTMENT OF THE NAVY  
BASE REALIGNMENT AND CLOSURE  
PROGRAM MANAGEMENT OFFICE WEST  
33000 NIXIE WAY, BLDG 50 Suite 207  
SAN DIEGO, CA 92147

5090  
Ser BPMOW.rc/017  
January 23, 2018

Judy Huang  
U.S. Environmental Protection Agency  
Region IX  
75 Hawthorne Street  
San Francisco, CA 94105-3901

Nina Bacey  
California Environmental Protection Agency  
Department of Toxic Substance Control  
700 Heinz Avenue, Bldg. F, Suite 200  
Berkeley, CA 94710-2721

Tina Ures  
San Francisco Bay Regional Water Quality Control Board  
1515 Clay Street, Suite 1400  
Oakland, CA. 94612

Dear BCT Members:

Enclosed is the Hunters Point Naval Shipyard (HPNS) Final Federal Facility Agreement (FFA) Schedule for 2018. This FFA schedule will serve as the new FFA baseline schedule for the Installation Restoration Program at HPNS. Please note that the extension requests for document review periods should now reference this new FFA schedule. Should you have any questions, please contact Danielle Janda at (619)524-6041.

Sincerely,

DEREK J. ROBINSON  
BRAC Environmental Coordinator  
By direction of the Director

Enclosure: 1. Final Federal Facility Agreement Schedule for 2018

Copy to: (CD Only)  
Amy Brownell  
Department of Public Health  
1390 Market Street, Suite 210  
San Francisco, CA 94102