

Monthly Progress Report

Delaware Sand & Gravel Superfund Site

Period: May 2018

Prepared by: Theresa Miller, LSP, PG - Golder Associates Inc.

For: DS&G Remedial Trust

Physical Work Conducted, Deliverables Submitted, and Meetings/Teleconferences Held in Reporting Period

- Adjustments and monitoring of LFG Mitigation System continued in May 2018
- Monitoring of transducers in 10 monitoring wells to observe AWC Llangollen wellfield operations continued in May 2018
- No deliverables were submitted to the USEPA in May 2018. Air permit application for changes to the LFG Mitigation System was submitted to DNREC on May 23, 2018.
- No meetings or teleconferences were held with the USEPA in May 2018

Physical Work, Deliverables and Meetings/Teleconferences Scheduled for Next Month

- Adjustments and monitoring of LFG Mitigation System will continue in June 2018
- Monitoring of transducers in 10 monitoring wells to observe AWC Llangollen wellfield operations will continue in June 2018
- Bi-monthly groundwater samples will be collected from four monitoring points upgradient of AWC well G3R in June 2018
- Routine quarterly LFG monitoring report for 1st Quarter 2018 was submitted on June 1, 2018
- Operation, Maintenance and Monitoring Plan for LFG Mitigation System will be submitted in June 2018
- No teleconferences or meetings are currently scheduled with the USEPA in June 2018

Summary of Significant or Unexpected Test Results or Findings

- None during this reporting period

Status of Access Agreements Obtained for Upcoming Work

- None necessary at this time

Unresolved Delays that May Affect Upcoming Work

- None during this reporting period

Proposed Modifications to Work Plans or Schedules

- None during this reporting period

Upcoming Deliverables (not included above)

- Pre-Design Investigation Work Plan including Sampling and Analysis Plan revision for PFAS and cations/anions (due within 60 days after USEPA's Authorization to Proceed under Paragraph 13.c. of RD AOC effective May 29, 2018)

Outstanding Items with USEPA

- None at this time