

Message

From: Martin Schmidt [martin.schmidt@ehs-support.com]
Sent: 2/14/2020 8:39:54 PM
To: Rossi, Debra [Rossi.Debra@epa.gov]; patrick.boettcher@delaware.gov
CC: Gonzalski, Stephen P [stephen.gonzalski@bp.com]; Susanna A. Mays [susanna@trustsc.com]
Subject: RE: Army Creek Landfill : Western Lobe Study January 2020 Monthly Report
Attachments: ATT00001.txt

Debbie,

Thank you for spending the time to discuss the schedule impacts. Agreed and I think this is a good plan. Our sampling crew will be onsite sometime Monday February 24, 2020.

Will USEPA be sending a crew to split samples and which wells will be requested for sampling ?

Have a nice weekend.

Marty

Martin L. Schmidt
Client Manager/Senior Geologist

e. martin.schmidt@ehs-support.com
p. 216-543-2168
o. Solon, Ohio
w. eh-support.com



From: Rossi, Debra <Rossi.Debra@epa.gov>
Sent: Friday, February 14, 2020 3:30 PM
To: Martin Schmidt <martin.schmidt@ehs-support.com>; patrick.boettcher@delaware.gov
Cc: Gonzalski, Stephen P <stephen.gonzalski@bp.com>; Susanna A. Mays <susanna@trustsc.com>
Subject: RE: Army Creek Landfill : Western Lobe Study January 2020 Monthly Report

Marty,

As we discussed today, routing groundwater monitoring will be performed during the week of February 24. PFAS sampling will be performed during the scheduled April groundwater monitoring event. The PFAS Report may be submitted in July.

Debbie

Debra Rossi
Remedial Project Manager
DE, VA, WV Remedial Section (3SD23)
EPA Region 3
1650 Arch Street
Philadelphia, PA 19103

(215) 814-3228
rossi.debra@epa.gov

From: Martin Schmidt <martin.schmidt@ehs-support.com>
Sent: Friday, February 14, 2020 2:29 PM
To: Rossi, Debra <Rossi.Debra@epa.gov>; patrick.boettcher@delaware.gov
Cc: Gonzalski, Stephen P <stephen.gonzalski@bp.com>; Susanna A. Mays <susanna@trustsc.com>
Subject: Army Creek Landfill : Western Lobe Study January 2020 Monthly Report

Debra,

On behalf of Army Creek Private Settllors and New Castle County, EHS Support is submitting the Army Creek Landfill Western Lobe Study January 2020 Monthly Progress Report for your review. Once you have reviewed, if you have any questions or comments please do not hesitate to contact either me or Susanna Mays.

As noted in the attached Monthly Report, we have not obtained the Environmental Right of Entry from Norfolk and Southern for sampling access to wells MW 54, 56 and 58. As a result, we are requesting the following:

1. The mid January 2020 sampling event be postponed, a second time, to the week of March 23, 2020. We have been in contact with Norfolk and Southern. As of yesterday, they have advised the application is being reviewed by their Environmental Department. We will continue to update you on this issue.
2. Since these wells have not been sampled for PFAS components, we cannot adequately evaluate the groundwater data from the study area. As a result, ACPS is requesting that the March 2020 PFAS Report submittal date be extended until the end of June 2020.

If you have any questions, please do not hesitate to contact me.

Regards,

Marty

Martin L. Schmidt
Client Manager/Senior Geologist

e. martin.schmidt@ehs-support.com
p. 216-543-2168
o. Solon, Ohio
w. ehs-support.com

