

Date	Email/letter/phone/meeting	Topics
5/14 -5/15/2018	meeting followed with an email	Vogel informed EPA & IDNR about discontinuation of hystoremedia about site's NPL status and that requires f
8/13/2018	email	Draft Comprehensive Work Plan (aka RAWP) s
9/18/2018	email	EPA Comments sent to IDNR expressing concerns about the intent
10/11/2018	internal EPA email	Discussion about performing the work as Pilot Study with goals, an
10/24/2018	IDNR email with EPA cmnts to Vogel	see email dated 9/18/2018
12/3/2018	internal EPA email to Lynn	Discussions on path forward and decisio
12/6 & 12/7/2018	Emails from Vogel contractor	12/6/2018 email with Agenda for 12 Dec 2018 mtg with EPA & 12, intent to achieve remedial goals under Groundwater
12/12/2018	Meeting with RP & discussions	Discussions occurred about 2000 ESD mentioning compliance at pro
12/28/2018	email to IDNR/RP	Documenting concerns related to RP RTCs and discussio
1/28/2019	Email from RP with RTCs	Body of email documents RP contention of "the goal of the Pilo currently required in the 2003 ESD" & Meeting MCLs at property b
1/31/2019	Briefing to DD	Briefing White paper to Ma
2/13/2019	email from EPA to IDNR/RP	EPA comments on documents and email from
3/8/2019	Email from RP with RTCs	Updated PSWP still documenting the intent to meet s
3/8/2019	Meeting invite from Lynn to HQ	Lynns note states: "Vogel (and the state is in agreement with then Situ Bioremediation and liquid barrier walls along site boundary a
3/13/2019	Meeting with HQ	Discussions related to clarifications
4/18/2019	DD meeting	Meeting with Mary to provide HQ ir
4/29/2019	EPA cmnts email to IDNR/RP	EPA RTCs asked for changes to RAOs. Pleas
5/24/2019	RP submits updated work plan docs	RP submits updated documents for regulatory (IDNR & EPA) re technology and effectiveness
6/20/2019	RP input of Draft FYR	RP indicated their preference and commented on sectio 5.1
6/26/2019	EPA HQ	R7 sent PSWP, NAWP & Annual report 1
7/9/2019	EPA, IDNR	Lyn email to IDNR providing OSWER guidance and noting the need
7/9/2019	RP, EPA, IDNR	RP sent the letter questioning about Poin
7/15/2019	IDNR, RP, EPA	IDNR sends letter with their comments on FYR to EPA, and also a
8/12/2019	RP email to EPA/IDNR	Providing information on 7/9 & 7/15 l
8/30/2019	RP contractor email to EPA	Email details RP email dated 8/12/2019 about POC, site del
9/9/2019	Sen Ernst inquiry	Regarding POC, etc.
9/10/2019 ??	EPA call to IDNR	Mary possibly called IDNR about FYR and recommend
9/16/2019	Snyder email about Sen Grassley staffer/office	Office requested any additional detail on EPA changing the point o of Diamond Vogel
Week of 9/16/2019		R7 RA met with Sen Ernst sometime during this week about Vogel;

tio Pilot Study; EPA informed Vogel/IDNR
ollowing CERCLA
submitted for review
of CWP, link to "Guidance for Evaluating
id, "pilot" being the functional equivalent
8
on documents
/7/2018 email with RTCs discussing their
er Compliance of 2000 ESD
property boundary, NPL deletion criteria, etc.
ns during 12/12/2018 meeting
t Study is for Vogel to meet the MCL's
oundary as documented in Updated Pilot
iry
RP dated 1/28/2019
ite boundary remedial goals
n) wants to stop their GW P&T and do In-
is a pilot study in the hope that they can
. for Vogel
information
e see the markup
view identifying the goals to evaluate
ss
Question A about POC in 2000 ESD
for HQ reading
to meet cleanup criteria through out the
t of Compliance
agreeing with RP letter dated 7/9/2019
etters above
etion, and forward progress of PS
ations including POC, IC, etc.
f compliance and IDNR's letter in support
Mary sent (on 9/17/19) the WHITE PAPER

Please provide me a brief time line showing the date where the first conversation started on the pilot study and possible

9/17/2019	EPA ltr to IDNR, RP	Mary sent letter about various issues and response to 7,
9/18/2019	EPA email to RP, IDNR	Response to RP email dated 8/12 & 8/30 email wi
9/18/2019	EPA email to Congressional Staffers	Response to 9/9/2019 inquiry from staffers of Sen Ernst & (date? Senate staffers
11/13/2019	Sen Ernst to EPA HQ Peter Wright	HQ received letter from Senator Ernst office forward
11/14/2019	Congressional Inquiry to EPA HQ	HQ delegated to R7 RA for resp
11/22/2019	RP, EPA	RP FOIA to EPA regarding P
12/3/2019	EPA ltr to RP	R7 RA response to RP for their letter dtd 10/28/
12/4/2019	RP ltr via email to R7	Verdant letter response to 12/3/2019 letter
12/??/2019	R7 phone call to RP	Jared had phone conversation with Verdant to clarify that EPA had shared interes
12/13/2019	EPA ltr to Sen Ernst	R7 RA response attaching above 12/3/2019 letter as response to Sen Ernst letter
1/22/2020	Fact Sheet for Adminstrator budget committee meeting	Fact sheet sent via email dated ???? by Lynn to ???? (need a copy for my records
1/22/2020	RP ltr to R7 RA	Response to R7 RA letter dated 12/3/2019

/9 RP letter & 7/15 IDNR letter
th 9/17 letter from Mary
?) Sen Grassley; 9/17 letter attached for
ling RP's dated 10/28/2019
ponse
DC
/2019 to Senator Ernst
st and pursuing a meeting
dated 11/13/2019
please!)

