

16 April 2018

Ms. Supinderjit Kaur
Remedial Project Manager
United States Environmental Protection Agency, Region 2
New Jersey Remediation Branch
290 Broadway, 19th Floor
New York, New York 10007-1866

**Subject: Monthly Progress Report – March 2018
Rolling Knolls Landfill Superfund Site
Chatham, New Jersey**

Dear Ms. Kaur:

This monthly progress report has been prepared in accordance with Section XI. 48 of the Administrative Settlement Agreement and Order on Consent (Agreement) between the United States Environmental Protection Agency (USEPA), and Chevron Environmental Management Company for itself and on behalf of Kewanee Industries, Inc., Alcatel-Lucent USA Inc. and Novartis Pharmaceuticals Corporation (collectively, “Settling Parties”) for the Rolling Knolls Landfill Superfund Site (the Site), which was entered on September 30, 2005. The reporting period for this progress report is March 2018. The progress report was prepared by Geosyntec Consultants (Geosyntec) on behalf of the Settling Parties.

1. Activities Performed During the Report Period

The Settling Parties conducted the following activities during the reporting period:

- Continued revisions to the ARS Tech Memo in accordance with New Jersey Department of Environmental Protection (NJDEP) and USEPA comments.
- Received comments from USEPA on the Draft Feasibility Study (FS) Report (December 2017).
- Met with USEPA on March 13, 2018 to discuss comments on the Draft FS Report.
- Received a revised due date for submittal of the FS Report from USEPA.
- Began revising the FS Report in response to comments from USEPA and the United States Fish and Wildlife Service (USFWS).

- Continued to work with the Site owner and related parties to memorialize owner's agreement to restrict future land use and development of the Site.

2. Activities Scheduled for the Next Two Months

The Settling Parties will conduct the following activities during the next two months:

- Submit the revised ARS Tech Memo.
- Revise the FS Report in response to USEPA comments and submit it to USEPA.
- Respond to USFWS comments on the Draft FS Report.
- Continue discussions with the USFWS regarding remedy considerations for portion of Site located on the Great Swamp National Wildlife Refuge (GSNWR).
- Continue discussions with Site owner and related parties regarding agreement to restrict future land use and development of the Site.
- Conduct monthly inspections and general maintenance of the drum storage area located adjacent to the Drum Area.

3. Problems or Schedule Delays

- None.

The next monthly progress report will be submitted to the USEPA on or before May 15, 2018. Please contact me at 609.493.9008 if you have any questions.

Sincerely,



John L. Persico, P.G.
Principal

Ms. Supinderjit Kaur
16 April 2018
Page 3

Copies:

Pete Bergeron, Chevron Environmental Management Company
Robert A. Malinoski, Esq. Chevron U.S.A. Inc.
Richard T. Hughes, Esq. Jackson Walker L.L.P.
Gary Fisher, Alcatel-Lucent USA Inc.
Alexa Richman-LaLonde, Esq., Riker Danzig
Irvin Freilich, Esq., Gibbons, P.C.
Shawn LaTourette, Esq. Gibbons, P.C.
Robb Truedinger, Novartis Pharmaceuticals Corporation
Steven Goldfarb, Esq., Novartis Pharmaceuticals Corporation
James O'Meara, Esq., Novartis Pharmaceuticals Corporation
Sofina Mirza-Reid, Esq., Novartis Pharmaceuticals Corporation
Michael Draikiwicz, Enviro-Sciences (of Delaware), Inc.
Richard F. Ricci, Esq., Lowenstein Sandler, LLP
George Molnar, United States Fish and Wildlife Service
Damon R. Sedita, Esq. Sedita, Campisano & Campisano, LLC
Joseph T. Sodano, Green Village Fire Department