

14 January 2019

Ms. Supinderjit Kaur  
Remedial Project Manager  
United States Environmental Protection Agency, Region 2  
New Jersey Remediation Branch  
290 Broadway, 19<sup>th</sup> Floor  
New York, New York 10007-1866

**Subject: Monthly Progress Report – December 2018  
Rolling Knolls Landfill Superfund Site  
Chatham, New Jersey**

Dear Ms. Kaur:

This monthly progress report has been prepared in accordance with Section XI. 48 of the Administrative Settlement Agreement and Order on Consent (Agreement) between the United States Environmental Protection Agency (USEPA), and Chevron Environmental Management Company for itself and on behalf of Kewanee Industries, Inc., Nokia of America Corporation (f/k/a Alcatel-Lucent USA Inc.) and Novartis Pharmaceuticals Corporation (collectively, “Settling Parties”) for the Rolling Knolls Landfill Superfund Site (the Site), which was entered on September 30, 2005. The reporting period for this progress report is December 2018. The progress report was prepared by Geosyntec Consultants (Geosyntec) on behalf of the Settling Parties.

## **1. Activities Performed During the Report Period**

The Settling Parties conducted the following activities during the reporting period:

- Participated in a site walk and public meeting with the Community Action Group (CAG) on December 3, 2018.
- Continued discussions with Site owner and related parties regarding agreement to restrict future land use and development of the Site.
- Continued discussions with USFWS regarding the remedy considerations for the portion of the Site on the Great Swamp National Wildlife Refuge (GSNWR).

## **2. Activities Scheduled for the Next Two Months**

The Settling Parties will conduct the following activities during the next two months:

- Respond to any additional comments from USEPA on the revised Draft FS Report.
- Continue discussions with the USFWS regarding remedy considerations for the portion of the Site located on the GSNWR.
- Continue discussions with Site owner and related parties regarding agreement to restrict future land use and development of the Site.
- Conduct inspections and general maintenance of the drum storage area located adjacent to the Drum Area.

## **3. Problems or Schedule Delays**

- None.

The next monthly progress report will be submitted to the USEPA on or before February 15, 2019. Please contact me at 609.493.9008 if you have any questions.

Sincerely,



John L. Persico, P.G.  
Principal

Ms. Supinderjit Kaur  
14 January 2019  
Page 3

Copies:

Kim Jolitz, Chevron Environmental Management Company  
Robert A. Malinoski, Esq. Chevron U.S.A. Inc.  
Richard T. Hughes, Esq. Jackson Walker L.L.P.  
Gary Fisher, Nokia of America Corporation  
Alexa Richman-LaLonde, Esq., Riker Danzig  
Irvin Freilich, Esq., Gibbons, P.C.  
Robb Truedinger, Novartis Pharmaceuticals Corporation  
Steven Goldfarb, Esq., Novartis Pharmaceuticals Corporation  
James O'Meara, Esq., Novartis Pharmaceuticals Corporation  
Sofina Mirza-Reid, Esq., Novartis Pharmaceuticals Corporation  
Michael Draikiwicz, Enviro-Sciences (of Delaware), Inc.  
Richard F. Ricci, Esq., Lowenstein Sandler, LLP  
George Molnar, United States Fish and Wildlife Service  
Damon R. Sedita, Esq. Sedita, Campisano & Campisano, LLC  
Joseph T. Sodano, Green Village Fire Department