

15 June 2018

Ms. Supinderjit Kaur  
Remedial Project Manager  
United States Environmental Protection Agency, Region 2  
New Jersey Remediation Branch  
290 Broadway, 19<sup>th</sup> Floor  
New York, New York 10007-1866

**Subject: Monthly Progress Report – May 2018  
Rolling Knolls Landfill Superfund Site  
Chatham, New Jersey**

Dear Ms. Kaur:

This monthly progress report has been prepared in accordance with Section XI. 48 of the Administrative Settlement Agreement and Order on Consent (Agreement) between the United States Environmental Protection Agency (USEPA), and Chevron Environmental Management Company for itself and on behalf of Kewanee Industries, Inc., Nokia of America Corporation (f/k/a Alcatel-Lucent USA Inc.) and Novartis Pharmaceuticals Corporation (collectively, “Settling Parties”) for the Rolling Knolls Landfill Superfund Site (the Site), which was entered on September 30, 2005. The reporting period for this progress report is May 2018. The progress report was prepared by Geosyntec Consultants (Geosyntec) on behalf of the Settling Parties.

## **1. Activities Performed During the Report Period**

The Settling Parties conducted the following activities during the reporting period:

- On May 3, 2018, received final comments from the New Jersey Department of Environmental Protection (NJDEP) on the Settling Parties March 7, 2018 email regarding the revised Technical Memo on Alternative Remediation Standards (ARS Tech Memo).
- Submitted the final ARS Tech Memo to NJDEP and USEPA on May 10, 2018.
- Continued revising the Draft Feasibility Study (FS) Report in response to comments from USEPA and the United States Fish and Wildlife Service (USFWS).
- Submitted the revised Draft FS Report to USEPA on May 16, 2018, including responses to the USEPA and USFWS comments.

Ms. Supinderjit Kaur  
15 June 2018  
Page 2

- Continued to work with the Site owner and related parties to memorialize owner's agreement to restrict future land use and development of the Site.

## **2. Activities Scheduled for the Next Two Months**

The Settling Parties will conduct the following activities during the next two months:

- Continue discussions with the USFWS regarding remedy considerations for the portion of the Site located on the Great Swamp National Wildlife Refuge (GSNWR).
- Continue discussions with Site owner and related parties regarding agreement to restrict future land use and development of the Site.
- Respond to any comments from USEPA on the revised Draft FS Report.
- Conduct monthly inspections and general maintenance of the drum storage area located adjacent to the Drum Area.

## **3. Problems or Schedule Delays**

- None.

The next monthly progress report will be submitted to the USEPA on or before July 16, 2018. Please contact me at 609.493.9008 if you have any questions.

Sincerely,



John L. Persico, P.G.  
Principal

Ms. Supinderjit Kaur  
15 June 2018  
Page 3

Copies:

Pete Bergeron, Chevron Environmental Management Company  
Robert A. Malinoski, Esq. Chevron U.S.A. Inc.  
Richard T. Hughes, Esq. Jackson Walker L.L.P.  
Gary Fisher, Alcatel-Lucent USA Inc.  
Alexa Richman-LaLonde, Esq., Riker Danzig  
Irvin Freilich, Esq., Gibbons, P.C.  
Shawn LaTourette, Esq. Gibbons, P.C.  
Robb Truedinger, Novartis Pharmaceuticals Corporation  
Steven Goldfarb, Esq., Novartis Pharmaceuticals Corporation  
James O'Meara, Esq., Novartis Pharmaceuticals Corporation  
Sofina Mirza-Reid, Esq., Novartis Pharmaceuticals Corporation  
Michael Draikiwicz, Enviro-Sciences (of Delaware), Inc.  
Richard F. Ricci, Esq., Lowenstein Sandler, LLP  
George Molnar, United States Fish and Wildlife Service  
Damon R. Sedita, Esq. Sedita, Campisano & Campisano, LLC  
Joseph T. Sodano, Green Village Fire Department