

TIME CRITICAL REMOVAL ACTION
HAYSTACK MINES SITE, MCKINLEY COUNTY, NEW MEXICO
ADMINISTRATIVE SETTLEMENT AGREEMENT AND ORDER ON CONSENT FOR REMOVAL
ACTION
CERCLA DOCKETS NO. 09-2017-02 AND 06-02-17

Progress Report

Date	June 16, 2020
Reporting Period	May 16, 2020 to June 15, 2020
Report Type	<input type="checkbox"/> Weekly <input checked="" type="checkbox"/> Monthly
Prepared for	U.S. Environmental Protection Agency (USEPA) Regions IX and VI
Prepared by	Arcadis U.S., Inc. on behalf of BNSF Railway Company

Completed Activities during the Reporting Period (May 16 to June 15, 2020):

- Received comments on the Consolidation Waste Pile Technical Memorandum on May 22, 2020.
- A coordination call was held on June 2, 2020 to discuss next steps on Time Critical Removal Action (TCRA)-related activities. See meeting minutes from Ali Harmon sent on June 3, 2020.
- The Ex. 6 Personal Privacy (PP) new mobile homes (2) have been fabricated.
- Submitted a letter to the Navajo Nation Department of Fish and Wildlife regarding the biological survey to continue coordination.
- Continued detailed work planning for TCRA construction activities.

Planned Activities for Next Reporting Period (June 16 to July 15, 2020):

- Continue biological clearance coordination with Navajo Nation Department of Fish and Wildlife.
- Complete a biological field survey, depending on COVID-19 Navajo Nation restrictions.
- Continue to engage Tina Ba in the detailed work planning for the TCRA construction activities, including permits and applications for utility hookup for the mobile homes.
- Continue to participate in biweekly TCRA status calls with the USEPA and NNEPA.
- Continue to plan for engagement of local community stakeholders.
- Continue detailed work planning for residential relocation and TCRA construction activities.
- Continue submittal of monthly project status reports and participation in project coordination conference calls.

Items/Topics of Note: None