

TIME CRITICAL REMOVAL ACTION
HAYSTACK MINES SITE, MCKINLEY COUNTY, NEW MEXICO
ADMINISTRATIVE SETTLEMENT AGREEMENT AND ORDER ON CONSENT FOR REMOVAL
ACTION
CERCLA DOCKETS NO. 09-2017-02 AND 06-02-17

Progress Report

Date	July 16, 2018
Reporting Period	June 16 to July 15, 2018
Report Type	<input type="checkbox"/> Weekly <input checked="" type="checkbox"/> Monthly
Prepared for	U.S. Environmental Protection Agency (USEPA) Regions IX and VI
Prepared by	Arcadis U.S., Inc. on behalf of BNSF Railway Company

Completed Activities during the Reporting Period (June 16 to July 15):

- USEPA, Navajo Nation EPA, BNSF, and Arcadis participated in a conference call on July 10, 2018 to discuss TCRA implementation, access coordination progress, and path forward.
- Commenced the effort to update the TCRA implementation schedule to reflect recent project progress.
- Commenced the preparation of a relocation offer package to be provided to Ex. 6 Personal Privacy (PP) residing on Section 18.
- Continued the coordination efforts with the BIA and Navajo Nation to obtain access to the southeast quarter of Section 13, Township 13 North, Range 11 West to perform proposed TCRA activities. BIA approved access to this portion of the site for future TCRA implementation in a letter dated July 10, 2018.

Planned Activities for Next Reporting Period (July 16 to August 15):

- Continue submittal of monthly project status reports and participation in project coordination conference calls.
- Provide the USEPA with an updated TCRA implementation schedule.
- Continue coordination with the Navajo Nation to obtain permission to access Section 13.
- Provide a relocation offer package to Section 18 residents for their review and selection of a new homesite.
- Continue discussions with the regulatory agencies on TCRA activities.

Items/Topics of Note: None