

TIME CRITICAL REMOVAL ACTION
HAYSTACK MINES SITE, MCKINLEY COUNTY, NEW MEXICO
ADMINISTRATIVE SETTLEMENT AGREEMENT AND ORDER ON CONSENT FOR REMOVAL
ACTION
CERCLA DOCKETS NO. 09-2017-02 AND 06-02-17

Progress Report

Date	June 15, 2018
Reporting Period	May 16 to June 15, 2018
Report Type	<input type="checkbox"/> Weekly <input checked="" type="checkbox"/> Monthly
Prepared for	U.S. Environmental Protection Agency (USEPA) Regions IX and VI
Prepared by	Arcadis U.S., Inc. on behalf of BNSF Railway Company

Completed Activities during the Reporting Period (May 16 to June 15):

- USEPA, Navajo Nation EPA, New Mexico Environment Department, and BNSF participated in a Haystack Mines Site conference call on May 31, 2018 to discuss site history, TCRA implementation, access coordination progress, and path forward.
- Arcadis continued the coordination efforts with the BIA to obtain access to Section 13, Township 13 North, Range 11 West to perform proposed TCRA activities. BNSF understands that coordination efforts to obtain access to Section 13 will also need to include the Navajo Nation EPA.

Planned Activities for Next Reporting Period (June 16 to July 15):

- Continue submittal of monthly project status reports and participation in project coordination conference calls.
- Provide the USEPA with an updated TCRA implementation schedule.
- Continue coordination with the BIA and Navajo Nation EPA to obtain permission to access Section 13.
- Prepare a relocation offer package for Section 18 residents for future implementation following TCRA activities completion.
- Continue discussions with the regulatory agencies on TCRA activities.

Items/Topics of Note: None