

BCT ACTION ITEMS
BCT January 2015 Conference Call Action Item Status
Performance Based Remediation at Former Williams AFB
Contract No. FA8903-09-D-8572, Task Order 0002

	BCT Action Items	Organization	Site	Status
108	SS024 (OU4) DEUR finalization and recording	AF	SS024	City of Mesa issued draft DEUR to ADEQ for review on 8/14/2014. Gwenn Z. provided comments on 11/25/2014. AF provided revised figures to City on 12/17/2014. AF has account funded for DEUR fee, checking mechanics of actual payment.
116	AF to update BIA on LF004	AF	LF004	Ongoing. September call held with BIA/AF legal to discuss mechanics of the future property transfer. Env. update sent to BIA 10/7/2014. GRIC was notified of schedule for HGL archeological monitoring. Sept. RAB slides sent to GRIC.
117	Keep ADEQ up to date on stakeholder communication	AF		Met with airport Nov. 2014 for general update. Met with ASU real estate Nov. 2014 for general update.
120	ADEQ has question on Facility 1013 DEUR	AF/ADEQ	Fac. 1013	ADEQ to follow up with the City of Mesa to correct parcel ID number; change fee will be waived due to minimal change. AF to request notification when this is complete. Gwenn Ziegler issued report letter to City 12/2014 and requested the City to note the parcel id change on their submittal.
124	Reach out to RAB members on participation	AF		Ongoing. Linda G. continuing pre-calls to RAB members to increase participation.
145	ST012 video and poster	Team	ST012	Video and posters prepared for RAB and BCT. Updated poster posted to sharepoint site. Link on sharepoint directs to video. PA working on two additional videos, one for ST012 and one for Williams redevelopment. Redevelopment video link distributed 1/15/2015.
139	Issue annual basewide groundwater contour update (based on sites where contour data is available) using November results	AMEC	Active GW sites	Next update due in 2015 based on 2014 data.
147	Provide status of AF PFC historical research project to team and Harry Hendler.	AF	Basewide	Contract modification has been delayed due to funding issues associated with multi base project. Mod now anticipated for January 2015.
148	ADEQ and EPA requested advance notification of key system component start ups.	AMEC	Active sites	Ongoing.

	BCT Action Items	Organization	Site	Status
149	Discuss DV ceremony at ST012	Team	ST012	Targeting March 24, 2015 for event, to be discussed in January 2015 BCT call.
150	Distribute emergency information to ST012 site adjacent property owners.	AMEC	ST012	COMPLETE 10/17/2014
152	EPA and AF to discuss manpower re: NPL deletion.	AF/EPA	Basewide	Phil Mook to contact Loren Henning.
153	Airport received bill for tank fees for period prior to base closure including \$11,000 in interest.	AF/ADEQ	AF tanks	Cathy and Wayne to check with AF and ADEQ, respectively.
154	EPA to update Williams information on website. Team to check written version of AZ superfund site article.	EPA/Team		COMPLETE-EPA website updated. No further response needed to article.
155	Partial NPL Deletion – check timing in sequence for ADEQ concurrence	Team	Basewide	
156	Issue update to team on December 2014 AF BRAC Meeting	AF		COMPLETE 12/19/2014