

BCT ACTION ITEMS
BCT April 2015 Meeting Action Item Status
Performance Based Remediation at Former Williams AFB
Contract No. FA8903-09-D-8572, Task Order 0002

	BCT Action Items	Organization	Site	Status
108	SS024 (OU4) DEUR finalization and recording	AF	SS024	COMPLETE!!!! Recorded 4/14/2015
116	AF to update BIA on LF004	AF	LF004	Ongoing. September call held with BIA/AF legal to discuss mechanics of the future property transfer. March 2015-called GRIC prior to RAB meeting and touched base with two GRIC representatives after RAB meeting.
117	Keep ADEQ up to date on stakeholder communication	AF		Coordination occurred with Airport, ASU, City of Mesa, Army Reserve, and other stakeholders regarding Full Steam Ahead Event. ASU notified that SS017 Amended PP is in formal dispute.
120	ADEQ has question on Facility 1013 DEUR	AF/ADEQ	Fac. 1013	ADEQ to follow up with the City of Mesa to correct parcel ID number; change fee will be waived due to minimal change. City clarified revised parcel number and submitted annual report April 2015.
124	Reach out to RAB members on participation	AF		Ongoing. Linda G. continuing pre-calls to RAB members to facilitate participation. Adjournment process briefed to RAB March 2015.
145	ST012 video and poster	Team	ST012	COMPLETE. Links to final products provided to BCT.
139	Issue annual basewide groundwater contour update (based on sites where contour data is available) using November results	AMEC	Active GW sites	Next update due Spring 2015 based on 2014 data.
147	Provide status of AF PFC historical research project to team and Harry Hendler.	AF	Basewide	Preliminary Assessment site visit held week of March 23.
152	EPA and AF to discuss manpower re: NPL deletion.	AF/EPA	Basewide	NPL deletion discussed briefly at March site visit. EPA said process typically takes one year to complete.
153	Airport received bill for tank fees for period prior to base closure including \$11,000 in interest.	AF/ADEQ	AF tanks	Cathy and Wayne to check with AF and ADEQ, respectively.
156	Set up call on ST012 spill control plan and W37 LNAPL procedures	Team	ST012	Discussed in March 2015 BCT meeting and handouts included.
157	Send Full Steam Event info to Bill Mabey		ST012	G. Watkin sent handouts and link to video to Bill.

	RAB Action Items	Organization	Site	Status
1	RAB attendee heard News report on munitions found by Arizona Pipeline while working for SWG-near intersection of Pecos Road and Sossaman Road		N/A	M. Reker from the airport called Arizona Pipeline and there was nothing found during their work. W. Miller had heard of artillery shells found at a location not near Williams. AF PA to search for any information.
2	RAB attendee requested radio and public library notification of public notices in addition to newspaper	AF		AF PA to check other notification options.
3	RAB attendee requested indoor air sampling at the ASU building adjacent to ST035.	AF/AMEC	ST035	AF to provide response.