

**BCT ACTION ITEMS**  
**BCT December 2015 Conference Call Action Item Status**  
**Performance Based Remediation at Former Williams AFB**  
**Contract No. FA8903-09-D-8572, Task Order 0002**

	BCT Action Items	Organization	Site	Status
116	AF to update BIA on LF004	AF	LF004	Ongoing. September 2014 call held with BIA/AF legal to discuss mechanics of the future property transfer. Contacted GRIC Sept. 2015, Dale A. out of office for extended time but left message. BIA to be contacted.
117	Keep ADEQ up to date on stakeholder communication	AF		Airport-AMEC provided update 11/2015 on ST012 including target date of March 2016 to reopen Ulysses Rd. and the cell phone lot. Updated ASU Dec. 2015 on lead soil removal project and communicated that SS017 dispute is ongoing.
120	ADEQ has question on Facility 1013 DEUR	AF/ADEQ	Fac. 1013	Change fee will be waived due to minimal change per ADEQ. City clarified revised parcel number and submitted annual report April 2015. Cathy emailed G. Ziegler Aug. and Dec. 2015, will follow up.
124	Reach out to RAB members on participation	AF		Ongoing, pre-phone calls working well. Good stakeholder (ASU, PGMAA, etc.) participation at Sept. 2015 RAB. Not many community members attended. Adjournment process briefed to RAB March 2015. RAB adjournment follow up topic postponed to March 2016.
139	Issue annual basewide groundwater contour update (based on sites where contour data is available) using November results	AMEC	Active GW sites	2015 update based on 2014 data issued 5/27/2015. Next version will be Spring 2016.
147	Provide status of AF PFC historical research project to team.	AF	Basewide	Williams AFB Preliminary Assessment issued 12/2/2015. AFRL Mesa PA issued PA issued 10/22/2015. Site visit for next phase of PA held Oct. 2015.
158	Wayne to request coordination (in advance of closure report) with ADEQ Voluntary Remediation Group for FT002 DEUR removal.	ADEQ	FT002	Email sent to Gwenn Ziegler 12/17/2015 to request conference call in early January.
163	Evaluate existing VOC and pesticide data for ST035 and SS017 (up gradient of ST012)	Team	ST012, ST035, SS017	AMEC will compile historical results.
164	Stu to check on missing vapor results.	AMEC	ST012	Data posted 10/12/2015 COMPLETE
165	Hold additional call on ST012 SEE/EBR transition if needed	Team	ST012	Call to be scheduled if needed.
166	Carolyn requested data for updating the ST012 carbon footprint information	AMEC	ST012	

### Williams RAB Action Items

	RAB Action Items	Organization	Site	Status
1	RAB attendee heard News report on munitions found by Arizona Pipeline while working for SWG-near intersection of Pecos Road and Sossaman Road		N/A	M. Reker from the airport called Arizona Pipeline and there was nothing found during their work. W. Miller had heard of artillery shells found at a location not near Williams. News report located by AF PA documented it was a recycling facility not connected to Williams. Information issued to BCT 4/28/2015. Response noted in Sept 2015 RAB meeting and will be included in minutes.
2	RAB attendee requested radio and public library notification of public notices in addition to newspaper	AF		AF PA expanded meeting notification including libraries and radio, twitter, facebook, etc. Response noted in Sept 2015 RAB meeting and will be included in minutes.
3	RAB attendee requested indoor air sampling at the ASU building adjacent to ST035.	AF/AMEC	ST035	AF to provide response September 2015. Response noted in Sept 2015 RAB meeting and will be included in minutes.