

BCT ACTION ITEMS
BCT September 2016 Conference Call Action Item Status
Performance Based Remediation at Former Williams AFB
Contract No. FA8903-09-D-8572, Task Order 0002

	BCT Action Items	Organization	Site	Status
116	AF to update BIA on LF004	AF	LF004	Ongoing. Provided environmental update to GRIC for briefing to GRIC Community Council on 6/25/2016. They are working on reviewing property transfer mechanisms. AF communicating with NOAA/GRIC on building restrictions adjacent to the Radar tower.
117	Keep ADEQ up to date on stakeholder communication	AF		Provided updates to ASU and Airport August 2016. Follow up coordination with both parties on ST012 additional wells, with ASU on future lead soil removal project and with airport on PFC sampling and FAA requirements.
120	ADEQ has question on Facility 1013 DEUR	AF/ADEQ	Fac. 1013	Approval of 1013 report is anticipated. Will coordinate with City on submittal of required documents for report approval and then lifting of DEUR.
124	Reach out to RAB members on participation	AF		RAB members contacted by phone and email; they concurred on postponing RAB meeting. Newsletter will be submitted to EPA and ADEQ for review prior to issuing.
139	Issue annual basewide groundwater contour update (based on sites where contour data is available) using November results	AMEC	Active GW sites	Spring 2016 update issued 6/14/2016.
163	Evaluate existing VOC and pesticide data for ST035 and SS017 (up gradient of ST012)	Team	ST012, ST035, SS017	Results tables have been compiled (July 2016) and will be issued.
166	Carolyn requested data for updating the ST012 carbon footprint information	AMEC	ST012	Carlos' team will contact AMEC post SEE. Carolyn will contact Carlos to see if he is still interested.
169	Check dates that east and west burn pits were used at FT002	AF/AMEC	FT002	Preliminary info indicates both pits were used concurrently.
171	ADEQ requested copy of ERPIMS data base	AF/ADEQ	All sites	Disc will be provided to ADEQ August 2016. COMPLETE