

BCT ACTION ITEMS
BCT February 2015 Conference Call Action Item Status
Performance Based Remediation at Former Williams AFB
Contract No. FA8903-09-D-8572, Task Order 0002

	BCT Action Items	Organization	Site	Status
108	SS024 (OU4) DEUR finalization and recording	AF	SS024	City of Mesa issued signed DEUR to ADEQ for review on 1/27/2015. ADEQ (G. Ziegler and W. Miller) processing DEUR for review and signatures, expected in 2-4 weeks (as of 24 Feb). AF has account funded for DEUR fee, and has initiated process for payment.
116	AF to update BIA on LF004	AF	LF004	Ongoing. September call held with BIA/AF legal to discuss mechanics of the future property transfer. Env. update sent to BIA 10/7/2014. GRIC was notified of schedule for HGL archeological monitoring. Sept. RAB slides sent to GRIC.
117	Keep ADEQ up to date on stakeholder communication	AF		Coordination occurring with Airport, ASU, City of Mesa, Army Reserve, and other stakeholders regarding Full Steam Ahead Event.
120	ADEQ has question on Facility 1013 DEUR	AF/ADEQ	Fac. 1013	ADEQ to follow up with the City of Mesa to correct parcel ID number; change fee will be waived due to minimal change. AF to request notification when this is complete. Gwenn Ziegler issued report letter to City 12/2014 and requested the City to note the parcel id change on their submittal.
124	Reach out to RAB members on participation	AF		Ongoing. Linda G. continuing pre-calls to RAB members to facilitate participation.
145	ST012 video and poster	Team	ST012	Video link and posters prepared for September 2014 RAB posted to sharepoint site. PA working on videos for ST012 and Williams' redevelopment. Redevelopment video link distributed 1/15/2015. ST012 video being completed for March Event/RAB.
139	Issue annual basewide groundwater contour update (based on sites where contour data is available) using November results	AMEC	Active GW sites	Next update due in 2015 based on 2014 data.
147	Provide status of AF PFC historical research project to team and Harry Hendler.	AF	Basewide	Contract modification for PFC preliminary assessment (non-FTA) was completed 2 Feb 2015.
148	ADEQ and EPA requested advance notification of key system component start ups.	AMEC	Active sites	Ongoing. (Complete for major startups - No longer needed?)

	BCT Action Items	Organization	Site	Status
149	Discuss DV ceremony at ST012	Team	ST012	March 24, 2015. Event and concept paper discussed in January 2015 BCT call. Update and status discussion planned for February 2015 BCT call.
152	EPA and AF to discuss manpower re: NPL deletion.	AF/EPA	Basewide	Phil Mook to contact Loren Henning. Coordination to occur as needed concurrent with Draft NOIPD submittal for Region 9/ADEQ review.
153	Airport received bill for tank fees for period prior to base closure including \$11,000 in interest.	AF/ADEQ	AF tanks	Cathy and Wayne to check with AF and ADEQ, respectively.
155	Partial NPL Deletion – check timing in sequence for ADEQ concurrence	Team	Basewide	Publication of NOIPD must be preceded by State Concurrence. Team coordination needed between Draft NOIPD submittal for Region 9/ADEQ review and Draft Final NOIPD for EPA HQ review to establish concurrence prior to NOIPD publication.