Message

From: Smallbeck, Donald R. [donald.smallbeck@woodplc.com]

Sent: 9/5/2018 8:07:58 PM

To: 'JERRARD, CATHERINE V CIV USAF HAF AFCEC/CIBW' [catherine.jerrard@us.af.mil]; 'Wayne Miller'

[Miller.Wayne@azdeq.gov]; d'Almeida, Carolyn K. [dAlmeida.Carolyn@epa.gov]; Pearson, Stuart C.

[stuart.pearson@woodplc.com]

CC: d p [DPope@css-dynamac.com]; Davis, Eva [Davis.Eva@epa.gov]; 'MOOK, PHILIP H JR GS-15 USAF AFCEC

AFCEC/CIBW' [philip.mook@us.af.mil]; 'Geoff Watkin' [Geoff.Watkin@SpecProSvcs.com]; Nicole Goers [Nicole.Goers@TechLawInc.com]; 'Brasaemle, Karla' [KBrasaemle@TechLawInc.com]; Anderson, Scott J

[scott.anderson2@woodplc.com]; 'Rohrbaugh, Amanda' [ARohrbaugh@TechLawInc.com]; 'Bo Stewart' [bo@praxis-enviro.com]; 'William Hughes' [William.Hughes@SpecProSvcs.com]; 'steve@uxopro.com' [steve@uxopro.com];

'Jennings, Eleanor' [Eleanor.Jennings@parsons.com]

Subject: ST012 Site Activities and two week look ahead

ΑII

Activities Last Week (8/27-8/31)

SVE Operation

- Continued extraction and treatment- Average extraction rate was 55 gpm for the week
- Continued CZ07 extraction (approximately 32,000 gallons pumped last week and 867,000 gallons pumped since start up
- Backwashed activated carbon
- Repairs in progress on non-operational extraction pumps previously removed.
- · Sulfate mixing and injection remain on hold

This Week (9/4-9/7)

- SVE Operation
- LNAPL checks
- Continue extraction and treatment (including CZ07)
- Continue extraction pump troubleshooting

Next Week (9/10-9/14)

- SVE Operation
- LNAPL checks
- Continue extraction and treatment (including CZ07)
- Continue extraction pump troubleshooting

D.R. Smallbeck
Principal Program Manager
Construction Remediation

4600 E. Washington Street, Suite 600, Phoenix, Arizona 85034-1917 D +1.602.733.6040 C +1.707.480.7212 Donald Smallbeck@amecfw.com

www.woodplc.com

