

**BCT ACTION ITEMS**  
**BCT May 2018 Conference Call Action Item Status**  
**Performance Based Remediation at Former Williams AFB**  
**Contract No. FA8903-09-D-8572, Task Order 0002**

	<b>BCT Action Items</b>	<b>Organization</b>	<b>Site</b>	<b>Status</b>
116	AF to update GRIC on LF004	AF	LF004	Communication occurred with GRIC Nov./Dec. 2016. Further work on the property transfer mechanism will occur when AF is closer to FOST initiation.
117	Keep ADEQ up to date on stakeholder communication	AF		ASU class viewed Aerostar fieldwork 4/17/2018. Ongoing communication with airport and GRIC on coordinating PFOA/PFOS sampling. Met with airport environmental coordinator and new ASU environmental coordinator April 2018.
120	Lifting of Facility 1013 DEUR	AF/ADEQ/ City of Mesa	Fac. 1013	Held call with City March 2018 and City is in communication with DEUR office. DEUR office is processing the release as of early April 2018.
124	Reach out to RAB members on participation	AF		Newsletter planned for Spring 2018 and RAB meeting to be scheduled for October 2018.
139	Issue annual basewide groundwater contour update (based on sites where contour data is available) using November results	AMEC	Active GW sites	Spring 2018 update issued with Fall 2017 data May 2018.
172	Evaluate possible SVI impacts at the Army Reserve Building	AF/AMEC	ST012	Design drawings show poly liner. Email and phone communication with Mr. Lynch April/May 2018. AmecFW also communicating with Army on injection plans at ST012.
174	Notify EPA and ADEQ in advance of FT002 PFC sampling, split samples may be collected.	AF/Aerostar	FT002	AF/Aerostar is providing schedule in advance with weekly updates for all potential AFFF release areas as well.
178	Conference calls may be set up to discuss comments on FT002 RACR.	Team	FT002 and PFAS	A call can be held on FT002 when RTC are issued.
179	AmecFW to check if Battelle lab can be AZ certified. They are DoD certified.	AmecFW	SS017	ALS lab recertified with DoD. Amec communicating with ALS. They can perform the analysis but reporting is delayed at the present time.

Next new item 180