

**BCT ACTION ITEMS**  
**BCT May 2017 Conference Call Action Item Status**  
**Performance Based Remediation at Former Williams AFB**  
**Contract No. FA8903-09-D-8572, Task Order 0002**

	<b>BCT Action Items</b>	<b>Organization</b>	<b>Site</b>	<b>Status</b>
116	AF to update BIA on LF004	AF	LF004	Communication occurred with GRIC Nov./Dec. 2016. Further work on the property transfer mechanism will occur when AF is closer to FOST initiation.
117	Keep ADEQ up to date on stakeholder communication	AF		Coordination ongoing with ASU on lead soil removal project and with airport on PFC sampling, utility drawings and FAA requirements. Coordinating with GRIC for proposed PFC sampling at the golf course.
120	Lifting of Facility 1013 DEUR	AF/ADEQ/ City of Mesa	Fac. 1013	W. Miller issued concurrence on moving forward with DEUR removal 11/16/2016. AF will coordinate with City on submittal of request to lift the DEUR.
124	Reach out to RAB members on participation	AF		Newsletter issued 1/9/2017 with several very favorable responses. RAB meeting date targeted for Fall 2017.
139	Issue annual basewide groundwater contour update (based on sites where contour data is available) using November results	AMEC	Active GW sites	Spring 2016 update issued 6/14/2016. Spring 2017 includes Fall 2016 data and is under AF review (May 2017).
172	Evaluate possible SVI impacts at the Army Reserve Building	AF/AMEC	ST012	First step is review of building design and construction drawings.
173	EPA/ADEQ requested information on ST012 EBR including additional depth slices and additional information on: mass calculations, model, EBR trigger points, LNAPL optimization. EPA/ADEQ to follow up with a list of any other requested EBR implementation information.	Team	ST012	Items discussed at March 2017 BCT call. Additional items have not been requested.
174	Notify EPA and ADEQ in advance of FT002 PFC sampling, split samples may be collected.	AF/Aerostar	FT002	AF/Aerostar will provide schedule in advance.
175	EPA will consult with EPA HQ re PFC impact on OPS	EPA	LF004	EPA to contact HQ.