

**BCT ACTION ITEMS**  
**BCT December 2016 Conference Call Action Item Status**  
**Performance Based Remediation at Former Williams AFB**  
**Contract No. FA8903-09-D-8572, Task Order 0002**

	BCT Action Items	Organization	Site	Status
116	AF to update BIA on LF004	AF	LF004	AF legal had call with GRIC on property transfer mechanisms 11/28/2016. AF sent GRIC information on building restrictions adjacent to the NOAA Radar tower on 12/7/2016. There is an arc within which construction height is limited to 55-60 feet.
117	Keep ADEQ up to date on stakeholder communication	AF		Provided updates to ASU and Airport August 2016. Ongoing coordination with both parties (and Army) on ST012 additional wells, with ASU on future lead soil removal project and with airport on PFC sampling, utility drawings and FAA requirements.
120	Lifting of Facility 1013 DEUR	AF/ADEQ/ City of Mesa	Fac. 1013	W. Miller issued concurrence on moving forward with DEUR removal 11/16/2016. AF will coordinate with City on submittal of request to lift the DEUR.
124	Reach out to RAB members on participation	AF		RAB members contacted by phone and email; they concurred on postponing RAB meeting. Newsletter submitted to EPA and ADEQ for review 12/8/2016, ADEQ comments have been received.
139	Issue annual basewide groundwater contour update (based on sites where contour data is available) using November results	AMEC	Active GW sites	Spring 2016 update issued 6/14/2016.
169	Check dates that east and west burn pits were used at FT002	AF/AMEC	FT002	Based on review of historical aerial photos and documentation, the western pit appears to have been used first, prior to 1964. 1958 is noted as a start date in several reports. Use of the eastern burn pit appears to have been started between 1964 and 1973. Training activities ceased in 1991.COMPLETE
172	<i>Next item</i>			