

**BCT ACTION ITEMS**  
**BCT June 2017 Conference Call Action Item Status**  
**Performance Based Remediation at Former Williams AFB**  
**Contract No. FA8903-09-D-8572, Task Order 0002**

	BCT Action Items	Organization	Site	Status
116	AF to update BIA on LF004	AF	LF004	Communication occurred with GRIC Nov./Dec. 2016. Further work on the property transfer mechanism will occur when AF is closer to FOST initiation.
117	Keep ADEQ up to date on stakeholder communication	AF		Coordination ongoing with ASU on lead soil removal project. Airport provided comments/logistics information on PFC work plan. Asked GRIC for information on potential existing golf course wells (June 2017). They had no comments on the PFC work plan.
120	Lifting of Facility 1013 DEUR	AF/ADEQ/ City of Mesa	Fac. 1013	W. Miller issued concurrence on moving forward with DEUR removal 11/16/2016. AF will coordinate with City on submittal of request to lift the DEUR.
124	Reach out to RAB members on participation	AF		Newsletter issued 1/9/2017 with several very favorable responses. RAB meeting date targeted for Fall 2017.
139	Issue annual basewide groundwater contour update (based on sites where contour data is available) using November results	AMEC	Active GW sites	Spring 2016 update issued 6/14/2016. Spring 2017 includes Fall 2016 data and is under AF review (June 2017).
172	Evaluate possible SVI impacts at the Army Reserve Building	AF/AMEC	ST012	First step is review of building design and construction drawings.
174	Notify EPA and ADEQ in advance of FT002 PFC sampling, split samples may be collected.	AF/Aerostar	FT002	AF/Aerostar will provide schedule in advance.
175	EPA will consult with EPA HQ re PFC impact on OPS	EPA	LF004	EPA is checking to see if EPA HQ consultation is needed.