

**BCT ACTION ITEMS**  
**BCT February 2017 Conference Call Action Item Status**  
**Performance Based Remediation at Former Williams AFB**  
**Contract No. FA8903-09-D-8572, Task Order 0002**

	BCT Action Items	Organization	Site	Status
116	AF to update BIA on LF004	AF	LF004	Communication occurred with GRIC Nov./Dec. 2016. Further work on the property transfer mechanism will occur when AF is closer to FOST initiation.
117	Keep ADEQ up to date on stakeholder communication	AF		Coordination ongoing with ASU on lead soil removal project and with airport on PFC sampling, utility drawings and FAA requirements. Airport requested an update on FT002 status January 2017; AF provided update. Airport update meeting to be held February 2017.
120	Lifting of Facility 1013 DEUR	AF/ADEQ/ City of Mesa	Fac. 1013	W. Miller issued concurrence on moving forward with DEUR removal 11/16/2016. AF will coordinate with City on submittal of request to lift the DEUR.
124	Reach out to RAB members on participation	AF		Newsletter issued 1/9/2017 with several very favorable responses. 2017 RAB meeting date to be determined.
139	Issue annual basewide groundwater contour update (based on sites where contour data is available) using November results	AMEC	Active GW sites	Spring 2016 update issued 6/14/2016.
172	<i>Next item</i>			