

BCT ACTION ITEMS
BCT May 2019 Conference Call Action Item Status
Performance Based Remediation at Former Williams AFB
Contract No. FA8903-09-D-8572, Task Order 0002

	BCT Action Items	Organization	Site	Status
116	AF to update GRIC on LF004	AF	LF004	Further work on the property transfer mechanism and communication with GRIC will occur when AF is closer to FOST initiation.
117	Keep ADEQ up to date on stakeholder communication	AF		Provided airport environmental coordinator updates on ST012 and FT002 April 2019. Airport eager to obtain ownership of FT002 parcel. Coordinating with ASU on ST35 system and well decommissioning scheduling. Water tower property transfer documents were sent to ASU. ASU remediation ST012 class visit 4/11 went well. Proposed ASU drainage modifications adjacent to ST012 have been cancelled.
124	Finalize RAB adjournment	AF		Proposed adjournment notice requesting public comment published with comment period 11/18/2018-12/18/2018. No comments received. Adjournment Report routed to Dr. TerMaath for approval May 2019 and will go to Admin. Record. Notice of adjournment will be issued by letter and another public notice will be published.
139	Issue annual basewide groundwater contour update (based on sites where contour data is available) using November results	Wood	Active GW sites	Spring 2019 version based on Fall 2018 data pending.
172	Evaluate possible SVI impacts at the Army Reserve Building	AF/Wood	ST012	Design drawings show poly liner. Wood also communicating with Army on injection plans at ST012. Received drawing from Army confirming design. Details are limited. Wood recommendation under AF review (March 2019).
178	FT002 RACR and property transfer	Team	FT002 and PFAS	AF approved keeping the DEUR in place 11/27/18. RTC and final report to be issued. ESD being drafted to add land use controls to the remedy.
180	Discuss placement and priority of additional wells at ST012.	Team	ST012	AF contracting provided guidance on the path forward for additional wells, timeline to be provided. AF comments added to the well table, sent to ADEQ/EPA 4/8/2019. Agencies issued comments in letter dated 5/15/2019.
183	Additional data ST012	TEAM	ST012	ADEQ issued data requests 11/15/2018 and 4/24/2019. Data being compiled if available and will be presented in BCT calls and/or posted. Information added to May 2019 BCT presentation based on requests in April 2019 BCT meeting. ONGOING

184	AF to issue letter to adjacent ST012 property owners to request advance notification of any proposed construction projects adjacent to ST012	AF	ST012	AF to draft letter (April 2019).
185	AF and ASU to sign memo for record for ASU retaining ST035 enclosure	AF	ST035	AF to draft memo for record (April 2019).
186	PCOR listed in guidance for possible inclusion in partial NPL deletion docket but not mandatory. Next step is draft NOIPD.	Team		PCOR has been drafted by EPA and is under EPA review. Wood will draft NOIPD for Team review.

Next new item 187