

**BCT ACTION ITEMS**  
**BCT April 2019 Meeting Action Item Status**  
**Performance Based Remediation at Former Williams AFB**  
**Contract No. FA8903-09-D-8572, Task Order 0002**

	BCT Action Items	Organization	Site	Status
116	AF to update GRIC on LF004	AF	LF004	Communication occurred with GRIC Nov./Dec. 2016. Further work on the property transfer mechanism will occur when AF is closer to FOST initiation.
117	Keep ADEQ up to date on stakeholder communication	AF		Provided airport environmental coordinator updates on ST012 and FT002 April 2019. Airport eager to obtain ownership of FT002 parcel. Coordinating with ASU on ST35 system and well decommissioning scheduling. Water tower property transfer documents were sent to ASU. ASU remediation ST012 class visit 4/11 went well. Working with ASU on a couple of other proposed projects.
124	Finalize RAB adjournment	AF		Proposed adjournment notice requesting public comment published with comment period 11/18/2018-12/18/2018. No comments received. Adjournment Report being routed to Dr. TerMaath for approval and will go to Admin. Record. Notice of adjournment will be issued by letter and another public notice will be published.
139	Issue annual basewide groundwater contour update (based on sites where contour data is available) using November results	Wood	Active GW sites	Spring 2019 version based on Fall 2018 data pending.
172	Evaluate possible SVI impacts at the Army Reserve Building	AF/Wood	ST012	Design drawings show poly liner. Wood also communicating with Army on injection plans at ST012. Received drawing from Army confirming design. Details are limited. Wood recommendation under AF review (March 2019).
178	FT002 RACR and property transfer	Team	FT002 and PFAS	AF approved keeping the DEUR in place 11/27/18. RTC and final report to be issued. ESD being drafted to add land use controls to the remedy.
180	Discuss placement and priority of additional wells at ST012.	Team	ST012	AF contracting provided guidance on the path forward for additional wells, timeline to be provided. AF comments added to the well table, sent to ADEQ/EPA 4/8/2019.
183	Additional data ST012	TEAM	ST012	ADEQ issued data requests 11/15/2018 and 4/24/2019. Data being compiled if available and will be presented in BCT calls and/or posted. ONGOING
184	AF to issue letter to adjacent ST012 property owners to request advance notification of any proposed construction projects adjacent to ST012	AF	ST012	AF to draft letter (April 2019).

Next new item 185