

**BCT ACTION ITEMS**  
**BCT February 2019 Conference Call Action Item Status**  
**Performance Based Remediation at Former Williams AFB**  
**Contract No. FA8903-09-D-8572, Task Order 0002**

	BCT Action Items	Organization	Site	Status
116	AF to update GRIC on LF004	AF	LF004	Communication occurred with GRIC Nov./Dec. 2016. Further work on the property transfer mechanism will occur when AF is closer to FOST initiation.
117	Keep ADEQ up to date on stakeholder communication	AF		Continuing to provide airport environmental coordinator updates on ST012 and FT002. Airport requested information on ST12 well W24 and the adjacent well for proposed construction project. ASU requested information on AF investment on ASU property. Coordinated with ASU on moving oxidizer from ST035 to ST012 (done) and now will schedule ST35 system and well decommissioning. Water tower property transfer documents to be coordinated with ASU.
124	Reach out to RAB members on participation	AF		Proposed adjournment notice requesting public comment published with comment period 11/18/2018-12/18/2018. No comments received, draft Adjournment Report under AF review (February 2019)
139	Issue annual basewide groundwater contour update (based on sites where contour data is available) using November results	AMEC	Active GW sites	Spring 2018 update issued with Fall 2017 data May 2018. Next update will be Spring 2019.
172	Evaluate possible SVI impacts at the Army Reserve Building	AF/AMEC	ST012	Design drawings show poly liner. Wood also communicating with Army on injection plans at ST012. Received drawing from Army confirming design. Details are limited. AF and Wood held preliminary call on path forward (Feb. 2019).
178	FT002 RACR and property transfer	Team	FT002 and PFAS	AF approved keeping the DEUR in place 11/27/18. RTC and final report to be issued. ESD to be prepared to add land use controls to the remedy. ESD being drafted (Feb. 2019).
180	Discuss placement and priority of additional wells at ST012.	Team	ST012	AF team currently working with AF contracting on path forward for additional wells, timeline to be provided. Technical calls have been held and EPA most recent recommendations sent 11/6. AF to provide any comments on the EPA recommendations.
183	Additional data ST012	TEAM	ST012	ADEQ issued data request 11/15/2018. Data being compiled if available and will be presented in BCT calls and/or posted. ONGOING

Next new item 184