

**BCT ACTION ITEMS**  
**BCT July 2018 Conference Call Action Item Status**  
**Performance Based Remediation at Former Williams AFB**  
**Contract No. FA8903-09-D-8572, Task Order 0002**

	BCT Action Items	Organization	Site	Status
116	AF to update GRIC on LF004	AF	LF004	Communication occurred with GRIC Nov./Dec. 2016. Further work on the property transfer mechanism will occur when AF is closer to FOST initiation.
117	Keep ADEQ up to date on stakeholder communication	AF		PFOA/PFOS sampling was coordinated with landowners. Met with airport environmental coordinator and new ASU environmental coordinator April 2018 and have provided updates since then via email. Held call with ASU real estate June 2018 to discuss Old Pecos Road and transfer of water tower site.
124	Reach out to RAB members on participation	AF		Newsletter planned for 2018 (under AF review June 2018) and RAB meeting to be scheduled for October 2018.
139	Issue annual basewide groundwater contour update (based on sites where contour data is available) using November results	AMEC	Active GW sites	Spring 2018 update issued with Fall 2017 data May 2018. Next update will be Spring 2019.
172	Evaluate possible SVI impacts at the Army Reserve Building	AF/AMEC	ST012	Design drawings show poly liner. Email and phone communication with Mr. Lynch April/May 2018. Wood also communicating with Army on injection plans at ST012.
178	Conference calls may be set up to discuss comments on FT002 RACR.	Team	FT002 and PFAS	A call can be held on FT002 when RTC are issued.
180	Develop contingency plan for ST012 perimeter wells.	AF/ Wood	ST012	Process is outlined in ST012 decision matrix. Any detections and the resulting specific response will be communicated to the BCT.
181	Set up call to discuss ST35 well abandonment	AF/Wood/ADEQ	ST35	Call to be scheduled.

Next new item 182