

**BCT ACTION ITEMS**  
**BCT September 2017 Conference Call Action Item Status**  
**Performance Based Remediation at Former Williams AFB**  
**Contract No. FA8903-09-D-8572, Task Order 0002**

	<b>BCT Action Items</b>	<b>Organization</b>	<b>Site</b>	<b>Status</b>
116	AF to update BIA on LF004	AF	LF004	Communication occurred with GRIC Nov./Dec. 2016. Further work on the property transfer mechanism will occur when AF is closer to FOST initiation.
117	Keep ADEQ up to date on stakeholder communication	AF		Airport and GRIC provided helpful information for PFAS work plan. Responses to airport comments to be provided. Updated ASU on ST035 closure, SS017 pending ROD and VRP lead project.
120	Lifting of Facility 1013 DEUR	AF/ADEQ/ City of Mesa	Fac. 1013	W. Miller issued concurrence on moving forward with DEUR removal 11/16/2016. AF will coordinate with City on submittal of request to lift the DEUR.
124	Reach out to RAB members on participation	AF		Newsletter issued 1/9/2017 with several very favorable responses. RAB meeting to be scheduled after OU6 ROD completion.
139	Issue annual basewide groundwater contour update (based on sites where contour data is available) using November results	AMEC	Active GW sites	Spring 2017 update issued 7/19/2017 (includes Fall 2016 data).
172	Evaluate possible SVI impacts at the Army Reserve Building	AF/AMEC	ST012	Design drawings show poly liner, AF will request additional building information.
174	Notify EPA and ADEQ in advance of FT002 PFC sampling, split samples may be collected.	AF/Aerostar	FT002	AF/Aerostar will provide schedule in advance.
175	EPA will consult with EPA HQ re PFAS impact on OPS	EPA	LF004	Carolyn forwarded AF email on OPS to EPA HQ (July 2017).
176	Carolyn raised a concern regarding municipal wells downgradient of former Williams AFB.	AF/AMEC		AMEC is checking data base on City wells.