

BCT ACTION ITEMS
BCT August 2017 Conference Call Action Item Status
Performance Based Remediation at Former Williams AFB
Contract No. FA8903-09-D-8572, Task Order 0002

| | BCT Action Items | Organization | Site | Status |
|-----|--|--------------------------|--------------------|---|
| 116 | AF to update BIA on LF004 | AF | LF004 | Communication occurred with GRIC Nov./Dec. 2016. Further work on the property transfer mechanism will occur when AF is closer to FOST initiation. |
| 117 | Keep ADEQ up to date on stakeholder communication | AF | | Airport and GRIC provided helpful information for PFAS work plan. Responses to airport comments to be provided. Updated ASU on ST035 closure, SS017 pending ROD and VRP lead project. |
| 120 | Lifting of Facility 1013 DEUR | AF/ADEQ/ City of Mesa | Fac. 1013 | W. Miller issued concurrence on moving forward with DEUR removal 11/16/2016. AF will coordinate with City on submittal of request to lift the DEUR. |
| 124 | Reach out to RAB members on participation | AF | | Newsletter issued 1/9/2017 with several very favorable responses. RAB meeting currently targeted for 10/17/2017. |
| 139 | Issue annual basewide groundwater contour update (based on sites where contour data is available) using November results | AMEC | Active GW sites | Spring 2017 update issued 7/19/2017 (includes Fall 2016 data). |
| 172 | Evaluate possible SVI impacts at the Army Reserve Building | AF/AMEC | ST012 | Design drawings show poly liner, AF will request additional building information. |
| 174 | Notify EPA and ADEQ in advance of FT002 PFC sampling, split samples may be collected. | AF/Aerostar | FT002 | AF/Aerostar will provide schedule in advance. |
| 175 | EPA will consult with EPA HQ re PFAS impact on OPS | EPA | LF004 | Carolyn forwarded AF email on OPS to EPA HQ (July 2017). |