

BCT ACTION ITEMS
BCT August 2015 Conference Call Action Item Status
Performance Based Remediation at Former Williams AFB
Contract No. FA8903-09-D-8572, Task Order 0002

	BCT Action Items	Organization	Site	Status
116	AF to update BIA on LF004	AF	LF004	Ongoing. September 2014 call held with BIA/AF legal to discuss mechanics of the future property transfer. Last discussion with GRIC was March 2015. Plan to contact both GRIC and BIA in Aug/Sept 2015. Recent internal AF calls held with real estate and legal on the transfer.
117	Keep ADEQ up to date on stakeholder communication	AF		Airport-New environmental /archeological coordinator started August 2015, Chad Willis. Dennis Orr had been filling in on a temporary basis since Mary Reker left. Working with airport on off base easement transfer.
120	ADEQ has question on Facility 1013 DEUR	AF/ADEQ	Fac. 1013	Change fee will be waived due to minimal change per ADEQ. City clarified revised parcel number and submitted annual report April 2015. Cathy emailed G. Ziegler 8/20/2015.
124	Reach out to RAB members on participation	AF		Ongoing. Linda G. continuing pre-calls to RAB members to facilitate participation. Contacts will be initiated for September 2015 RAB meeting. Adjournment process briefed to RAB March 2015. RAB adjournment follow up topic postponed to March 2016.
139	Issue annual basewide groundwater contour update (based on sites where contour data is available) using November results	AMEC	Active GW sites	2015 update based on 2014 data issued 5/27/2015. Next version will be Spring 2016.
147	Provide status of AF PFC historical research project to team and Harry Hendler.	AF	Basewide	Preliminary Assessment internal review complete 23 July 2015. Document under revision by contractor as of 20 Aug 2015. Estimated Aug/Sept issuance to BCT. AFRL Mesa PA confirmed no suspect releases, report to be issued.
152	EPA and AF to discuss manpower re: NPL deletion.	AF/EPA	Basewide	NPL deletion discussed briefly at March site visit. EPA said process typically takes one year to complete. On hold while SS17 dispute is ongoing.
153	Airport received bill for tank fees for period prior to base closure including \$11,000 in interest.	AF/ADEQ	AF tanks	Cathy and Wayne to check with AF and ADEQ, respectively. AF would need to consult legal and payment of interest is against regulation.
158	Wayne to request coordination (in advance of closure report) with ADEQ Voluntary Remediation Group for FT002 DEUR removal.	ADEQ	FT002	Wayne is working with Gwenn Ziegler. Recommend setting up a conference call to discuss requirements.
159	ADEQ to forward Praxis SEE system energy balance calculations	ADEQ	ST012	Transmittal to BCT 6/4/2015. AF responses issued 7/21/2015. COMPLETE
160	Carolyn requested historical data on FT002.	AF/AMEC	FT002	Information sent 8/19/2015. COMPLETE.

161	Include energy balance slides from weekly reports in the BCT call/meeting briefing slides	AMEC	ST012	Slides added to August BCT ST012 slides.
-----	---	------	-------	--

Williams RAB Action Items

	RAB Action Items	Organization	Site	Status
1	RAB attendee heard News report on munitions found by Arizona Pipeline while working for SWG-near intersection of Pecos Road and Sossaman Road		N/A	M. Reker from the airport called Arizona Pipeline and there was nothing found during their work. W. Miller had heard of artillery shells found at a location not near Williams. AF PA provided information confirming there were no munitions discovered. Information issued to BCT 4/28/2015 and will be provided at the next RAB meeting.
2	RAB attendee requested radio and public library notification of public notices in addition to newspaper	AF		AF PA to check other notification options.
3	RAB attendee requested indoor air sampling at the ASU building adjacent to ST035.	AF/AMEC	ST035	AF to provide response September 2015.