BCT ACTION ITEMS

BCT November 2017 Conference Call Action Item Status Performance Based Remediation at Former Williams AFB Contract No. FA8903-09-D-8572, Task Order 0002

	BCT Action Items	Organization	Site	Status
116	AF to update GRIC on LF004	AF	LF004	Communication occurred with GRIC Nov./Dec. 2016. Further work on the property transfer mechanism will occur when AF is closer to FOST initiation.
117	Keep ADEQ up to date on stakeholder communication	AF		Issued responses to airport comments on PFAS work plan. Coordinated with ASU on VRP lead project. New airport environmental coordinator is Carl D'Acosta. He has submitted several request for information on ST012 and FT002. He requested expediting FT002 property transfer.
120	Lifting of Facility 1013 DEUR	AF/ADEQ/ City of Mesa	Fac. 1013	W. Miller issued concurrence on moving forward with DEUR removal 11/16/2016. AF will coordinate with City on submittal of request to lift the DEUR.
124	Reach out to RAB members on participation	AF		Newsletter issued 1/9/2017 with several very favorable responses. RAB meeting to be scheduled after OU6 ROD completion.
139	Issue annual basewide groundwater contour update (based on sites where contour data is available) using November results	AMEC	Active GW sites	Spring 2017 update issued 7/19/2017 (includes Fall 2016 data).
172	Evaluate possible SVI impacts at the Army Reserve Building	AF/AMEC	ST012	Design drawings show poly liner. AF left message to request additional building information.
174	Notify EPA and ADEQ in advance of FT002 PFC sampling, split samples may be collected.	AF/Aerostar	FT002	AF/Aerostar will provide schedule in advance.
176	Carolyn raised a concern regarding municipal wells downgradient of former Williams AFB.	AF/AMEC		AMEC pulled together information on city wells that will be forwarded to the BCT.
177	Cathy to develop an estimated schedule for the OU6 ROD finalization.	AF	SS917	ADEQ comments on revised ROD received.
178	Conference calls may be set up to discuss comments on PFAS work plan and FT002 report	Team	FT002 and PFAS	Standalone calls may be scheduled to discuss AF RTC once they are issued.

[PAGE * MERGEFORMAT]