

Riverside Ag Park & Former Camp Anza
Weekly Update
September 28th, 2015

Update - September 21st through 28th 2015

1. Discussion regarding assignment of DTSC personnel to evaluate the Former Camp Anza area -- September 15th.
2. Received data from EPA's co-located sampling on September 22nd.
3. DTSC purged and sampled two groundwater monitoring wells (MW-6R and MW-7R) for the first time -- September 24, 2015.
4. Final laboratory report (for samples submitted on September 8) received by DTSC -- September 24, 2015.
5. Groundwater samples collected on September 24 delivered to DTSC contract lab -- September 25, 2015.

Planned Activities – Week of September 28th, 2015

1. Continued discussion on assignment of DTSC team for Former Camp Anza.
2. Preparation of figures and tables for soil samples.
3. Discussion with EPA regarding EPA co-located sample analysis.
4. Data evaluation and preparation of findings report.

Planned Activities – Next Four Weeks

1. DTSC is expecting laboratory results for groundwater samples.
2. Establish date that the final data report will be available for public review.
3. Former Camp Anza team will be assigned.
4. Discussion with CCAEJ regarding documents/information on Former Camp Anza.
5. Discussion with Army Corps of Engineers regarding Former Camp Anza.
6. Discussion with Regional Water Quality Control Board regarding Former Camp Anza.
7. Discussion with City of Riverside regarding Former Camp Anza.