

Message

From: AccardiDey, AmyMarie [AmyMarie.Accardi-Dey@wsp.com]
Sent: 4/7/2020 11:00:17 AM
To: Smeraldi, Josh [Smeraldi.Josh@epa.gov]; Franklin Beth (Elizabeth.A.Franklin@usace.army.mil) [Elizabeth.A.Franklin@usace.army.mil]; Sivak, Michael [Sivak.Michael@epa.gov]
CC: Warner, Leonard [len.warner@wsp.com]
Subject: RE: Riverside Status for internal call (Monday April 6 at 11am)

Josh – Here is a summary of action items from our Riverside team call yesterday:

- Internal presentation on Lead and BAP scheduled for Wednesday April 15 from 11:00-12:30 eastern. Slides will be sent in advance of the presentation.
- Reviewed language for RAOs. EPA sent revised RAOs to PPG on April 6. PPG responded and accepted language.
- Berger/WSP to develop an internal schedule for community involvement and Proposed Plan

Based on EPA project schedule dated April 6, 2020, here are the next major milestones:

- April 27: PPG submits Draft Feasibility Study
- May 18: EPA submit comments
- June 8: PPG submits Revised Feasibility Study
- June 22: EPA submit comments
- June 23: Proposed Plan and start public comment period
- July 23: Public comment period ends
- Sept 30: ROD signed

AmyMarie Accardi-Dey, PhD, PG
Phone: 1-914-620-5110

From: AccardiDey, AmyMarie
Sent: Monday, April 6, 2020 9:08 AM
To: Smeraldi, Josh <Smeraldi.Josh@epa.gov>; Franklin Beth (Elizabeth.A.Franklin@usace.army.mil) <Elizabeth.A.Franklin@usace.army.mil>
Cc: Warner, Leonard <len.warner@wsp.com>
Subject: Riverside Status for internal call (Monday April 6 at 11am)

Josh and Beth – Here is the status of Riverside for our internal call today (Monday) at 11 am.

Feasibility Study

- FS expected April 27
- Internal presentation on Lead and PAH scheduled for April 15 (need to confirm time)

SLERA

- EPA conditional approval on February 27
- PPG/Ramboll submitted a revised SLERA on March 13
- EPA sent revised SLERA on March 18 to address PPG site history
- EPA sent revised SLERA on March 25 to address other occupants and hydrology
- No further action needed

BHHRA

- EPA conditional approval on February 27

- PPG/Ramboll submitted a revised BHHRA on March 13
- EPA sent revised BHHRA on March 18 to modeling and PPG site history
- EPA sent revised BHHRA on March 25 to address other occupants and hydrology
- No further action needed

Remedial Investigation

- EPA conditional approval on February 27
- PPG/Woodard Curran submit RI comments
- EPA sent revised RI on March 18 to address RI comments with response-to-comment
- PPG/Woodard Curran submit a revised RI on March 23
- EPA sent revised RI on March 24 (accepting or rejecting PPG edits)
- EPA submits revised RAOs on April 2
- No further action needed

Oversight and Database

- Final PPG database submitted on January 17
- Oversight Report submitted on September 22, 2019
- Email sent to EPA on February 28 "no change to report"
- PPG coordinates submitted on March 26
- Oversight split sample database submitted to EPA EQUIS on March 30
- No further action

AmyMarie Accardi-Dey, PhD, PG
Director | Water & Environmental Systems



Phone: 1-914-620-5110
Office: 1-914-798-3710
Email: AmyMarie.Accardi-Dey@wsp.com

WSP USA
565 Taxter Road, Suite 510
Elmsford, New York 10523

wsp.com

NOTICE: This communication and any attachments ("this message") may contain information which is privileged, confidential, proprietary or otherwise subject to restricted disclosure under applicable law. This message is for the sole use of the intended recipient(s). Any unauthorized use, disclosure, viewing, copying, alteration, dissemination or distribution of, or reliance on, this message is strictly prohibited. If you have received this message in error, or you are not an authorized or intended recipient, please notify the sender immediately by replying to this message, delete this message and all copies from your e-mail system and destroy any printed copies.