Message

From: Warner, Leonard [len.warner@wsp.com]

Sent: 5/18/2020 5:59:51 PM

To: Franklin, Elizabeth A NWK (Elizabeth.A.Franklin@usace.army.mil) [Elizabeth.A.Franklin@usace.army.mil]; Sivak,

Michael [Sivak.Michael@epa.gov]; Smeraldi, Josh [Smeraldi.Josh@epa.gov]; Rychlenski, Ann

[Ann.Rychlenski@wsp.com]

CC: AccardiDey, AmyMarie [amymarie.accardi-dey@wsp.com]

Subject: Revised Schedule for Riverside Industrial FS/CIP/PP/ROD

Attachments: 2020-05-18 Riverside Industrial FS CIP ROD Schedule LBUS.pdf

Hello all:

The attached PDF contains the revised project schedule for the FS/CIP/PP and ROD for Riverside Industrial. The schedule maintains publication of the ROD on 30 September, but is very aggressive after the end of the Proposed Plan public comment period. I would abbreviate the critical path as follows:

PPG submits revised FS – 8 June 2020
EPA completes initial draft of Proposed Plan – 12 June 2020
EPA publishes Proposed Plan and CIP – 21 July 2020
Proposed Plan Public Comment Period – 22 July to 20 August 2020
EPA Completes Responsiveness Summary – 21 August to 31 August 2020
EPA HQ and NJDEP Review of ROD – 1 September to 10 September 2020
EPA publishes ROD – 30 September 2020

Please contact me with any questions.

Best regards, Len

Len Warner

Associate Vice President

Please note the new email address.



Email: len.warner@wsp.com Phone: +1 914 798 3721 Mobile: +1 845 242 7352

WSP USA 565 Taxter Road, Suite 510 Elmsford, NY 10523

wsp.com

NOTICE: This communication and any attachments ("this message") may contain information which is privileged, confidential, proprietary or otherwise subject to restricted disclosure under applicable law. This message is for the sole use of the intended recipient(s). Any unauthorized use, disclosure, viewing, copying, alteration, dissemination or distribution of, or reliance on, this message is strictly prohibited. If you have received this message in error, or you are not an authorized or intended recipient, please notify the sender immediately by replying to this message, delete this message and all copies from your e-mail system and destroy any printed copies.