

Via Electronic Mail

July 1, 2020



Dr. Josh Smeraldi  
USEPA - Region II  
Emergency and Remedial Response Division  
290 Broadway, 19<sup>th</sup> Floor  
New York, NY 10007

Re: Monthly Progress Report No. 74 - Remedial Investigation and Feasibility Study Activities  
Riverside Industrial Park Superfund Site - Essex County, Newark, New Jersey  
CERCLA Docket No. 02-2014-2011

Dear Dr. Smeraldi:

On behalf of PPG, Woodard & Curran, Inc. is hereby transmitting electronically Monthly Progress Report No. 74 for remedial investigation and feasibility study (RI/FS) activities at the Riverside Industrial Park (RIP) Superfund Site covering June 2020. The progress report is in accordance with the Administrative Settlement Agreement and Order on Consent.

**A. Actions Taken to Comply with Settlement Agreement**

- Submittal of Monthly Progress Report No. 73.
- Submittal of Final FS Report on June 8, 2020.
- Reviewing U.S. Environmental Protection Agency (USEPA) comments on Final FS Report received on June 23, 2020.
- Receipt of USEPA conditional approval of Final FS Report on June 23, 2020.
- Discussions with USEPA on Final FS Report comments.
- Revising Final FS Report and submitting redline version on June 30, 2020.
- Issued Corrected RI Report on June 16, 2020.
- Receipt of USEPA approval of Corrected Final RI Report on June 30, 2020.

**B. Results of Sampling/Testing and Other Data Received by Respondent**

- None.

**C. Planned Actions for Next Two Months and Related Schedules**

- Submit Final FS Report.

- **D. Problems/Delays Encountered or Anticipated and Solutions Developed/Implemented**
  - None.

Please contact Mr. Scott Krall at (724) 325-5062 should you have any questions or concerns.

Sincerely,

WOODARD & CURRAN, INC.



A handwritten signature in black ink, appearing to read "Kenneth J. Bird".

Kenneth J. Bird, LSRP  
Vice President

KJB/cld

cc: Mr. Scott Krall – PPG  
William J. Reilly, Esq. – USEPA, Region II  
Gary Gengel, Esq. – Latham & Watkins LLP  
Mr. Jay Nickerson – NJDEP

Project No. 0013620.22/016