

Timelines for EPA Permitting Actions at the Proposed Dewey-Burdock Uranium ISR Site

Next Step		NRC Timeline		
NRC Staff's motion to set a schedule for summary disposition motions July 5, 2018	ASLB Order July 19, 2018	Deadlines for filing: NRC – Aug 17, 2108 Powertech – Aug 31, 2018 OST – Sept 21, 2018	ASLB Decision	<div style="display: flex; align-items: center;"> <div style="border: 1px solid black; padding: 5px; margin-right: 10px;">NRC Staff needs to do more work</div> <div style="border: 1px solid black; padding: 5px; margin-right: 10px;">Appeal to Commission</div> <div style="font-size: 3em; margin-left: 10px;">}</div> <div style="margin-left: 10px;">Circuit Court Appeal</div> </div>

Next Step		Class III Area Permit			
Finalize Cadmus Contract Model Work Assignment Aug 20, 2018	<div style="border: 1px solid black; padding: 2px;">Cadmus completes model permit requirement, Dec 31, 2018</div> <div style="border: 1px solid black; padding: 2px;">Permit requirement matrix to ORC & ORC Review, through Nov 2018</div>	Draft Permit & Fact Sheet Development through Feb 2019	<div style="border: 1px solid black; padding: 2px;">Do OGWDW & OGC want to Review?</div> <div style="border: 1px solid black; padding: 2px;">Internal EPA review: APP & UIC Enforcement Review, March 2019</div> <div style="border: 1px solid black; padding: 2px;">Management Review/Concurrence, April 2019</div>	Issue 2nd Draft Permit May 1, 2019	Notify NRC & SD DENR

Next Step		Aquifer Exemption associated with Class III Permit Application			
Discuss new permit requirements with Powertech	Determine if new AE boundary is needed	<div style="border: 1px solid black; padding: 2px; margin-bottom: 5px;">No AE Boundary Change</div> <div style="border: 1px solid black; padding: 2px;">AE Boundary Change</div>	<div style="border: 1px solid black; padding: 2px;">Update AE ROD Jan 2019, EPA interval review Feb 2019</div> <div style="border: 1px solid black; padding: 2px;">Powertech does Capture Zone Analysis & Tech Memo Development, Jan 2019</div>	<div style="border: 1px solid black; padding: 2px;">Internal EPA review, Feb 2019 Management Review/Concurrence, Mar 2019</div>	Issue 2 nd Draft AE ROD May 1, 2019 Notify NRC & SD DENR

Next Step		Class V Area Permit			
Permit Requirement Matrix to ORC	ORC Review of Permit Requirement Matrix	2 nd Draft Permit & Fact Sheet Development completed, Jan 2019	Internal EPA review: UIC Enforcement, Feb 2019 Management Review/Concurrence, March 2019	Issue 2 nd Draft Permit May 1, 2019	Notify NRC & SD DENR

Public Participation Process					
Issue 2 nd Draft Permits & AE ROD May 1, 2019	Publish Public Notices & Initiate 30 Day Public Comment Period		Review Public Comments Received & Prepare Responsiveness Summaries Completed Sept 30, 2019	Issue Final Permit & AE Decisions Oct 1, 2019	Public Appeals Final Permit Decision to EAB?
	Contact people on notification list	Hold Public Hearing in Hot Springs, Saturday, May 18, 2019			

UIC Permit Action History

Class III Permit Application Received Dec 2008	Class V Permit Application Received Mar 2010	Class V Application Final Version Jan 2012	Class III Application & AE Final Version Jan 2013	Draft Permits & AE ROD issued Public comment period began Mar 6, 2017	End of Public Comment Period, June 19, 2017	Received categorized public comments from contractor, Sept 22, 2017
--	--	--	---	---	---	---

Timelines for Compliance with Applicable Federal Laws and CEA for Dewey-Burdock Permitting Actions

