

Message

From: Minter, Douglas [Minter.Douglas@epa.gov]
Sent: 1/31/2020 4:59:09 PM
To: Bahrman, Sarah [Bahrman.Sarah@epa.gov]
Subject: FW: DB schedule
Attachments: Dewey Final Permits Schedule.xlsx

Flag: Follow up

Fyi

From: Minter, Douglas
Sent: Friday, January 31, 2020 9:55 AM
To: Robinson, Valois <Robinson.Valois@epa.gov>; Arnold, Rick <Arnold.Rick@epa.gov>; Lucita Chin (Chin.Lucita@epa.gov) <Chin.Lucita@epa.gov>; Sierra-Lopez, Omar <Sierra-Lopez.Omar@epa.gov>
Subject: FW: DB schedule

I talked with Sarah yesterday about our meeting with Darcy on Monday. She took the time to follow up with Darcy this week to re-emphasize the necessity of having more time beyond 6/30/20 to complete our work. In response, Darcy did not agree to a later date, but did agree to take a wait and see approach (for now) given the continued uncertainty around some of our work (e.g., resolution of issues with NRC, quality of RTC document from Cadmus, etc.). Accordingly, we don't expect her to convey to Powertech a firm date for final permit issuance at this point.

Sarah also asked that we not work backwards from August 24th when commenting on the attached timetable. Rather, she asked that we look at each major task listed and determine if the time allotted aligns with our expectations (note: this document is primarily based on the two page document Valois drafted that we attached to the invite for Monday's meeting).

Let me know if you have questions, etc.

Douglas

From: Bahrman, Sarah <Bahrman.Sarah@epa.gov>
Sent: Saturday, January 25, 2020 9:26 AM
To: Minter, Douglas <Minter.Douglas@epa.gov>; Robinson, Valois <Robinson.Valois@epa.gov>
Subject: DB schedule

Hi guys –

Here's a first draft of a schedule organized by task. I'd appreciate it if you could review it and revise any dates that need to be adjusted, or add any interim steps that you think are important. You'll see the ESA section needs to be filled out, and the NRC coordination is a little unclear still pending upcoming meetings.

I don't think we need to bring this to the meeting on Monday, but I see it as a tool for us to use moving forward.

Thanks,
Sarah

Sarah E. Bahrman | Chief, Safe Drinking Water Branch | U.S. Environmental Protection Agency - Region 8
(p) 303.312.6243 | (c) 303.903.8515 | (f) 877.876.9101