

Message

From: Bahrman, Sarah [/O=EXCHANGELABS/OU=EXCHANGE ADMINISTRATIVE GROUP (FYDIBOHF23SPDLT)/CN=RECIPIENTS/CN=1D493CF492ED4FC0BE275A699826A64C-BAHRMAN, SARAH]
Sent: 1/30/2019 5:27:05 PM
To: Minter, Douglas [Minter.Douglas@epa.gov]
Subject: RE: Update following government shutdown

Thanks – please set that up for next week so we can be more accurate with our estimates.

Sarah E. Bahrman | Director, Safe Drinking Water Program | U.S. Environmental Protection Agency - Region 8
(p) 303.312.6243 | (c) 303.903.8515 | (f) 877.876.9101

From: Minter, Douglas
Sent: Wednesday, January 30, 2019 9:01 AM
To: Bahrman, Sarah <Bahrman.Sarah@epa.gov>
Subject: FW: Update following government shutdown

Hi Sarah: based on our meeting with Darcy yesterday, and with the prompt below, I would suggest we schedule time as a DB team with you to go over all paths in our timeline and update them to inform whether our May 1st deadline for revised draft permit issuance, etc. is still realistic.

If you agree, do you want me to set that up for next week when we have more clarity on the Cadmus contract or should we shoot for this week?

Douglas

From: Shea, Valois
Sent: Wednesday, January 30, 2019 8:51 AM
To: Minter, Douglas <Minter.Douglas@epa.gov>; Bahrman, Sarah <Bahrman.Sarah@epa.gov>
Cc: Suchomel, Bruce <Suchomel.Bruce@epa.gov>
Subject: RE: Update following government shutdown

Douglas and Sarah,
Bruce is working fast and furiously to finalize the remaining issues to get the Cadmus contract up and going. Once these issues are resolved, we would like to discuss the new timeline with Cadmus before updating the overall Dewey-Burdock timeline. I'll keep you posted on our progress. We should have those issue resolved by early next week.

Maybe we can also look at the ESA and EJ timelines and update the Dewey-Burdock timeline accordingly, rather than the other way around, as we had to do before.

Thanks!

Valois

Valois Shea
U.S. EPA Region 8
MailCode: 8WP-SUI
1595 Wynkoop Street
Denver, CO 80202-1129

Phone: (303) 312-6276
Fax: (303) 312-6741
Email: shea.valois@epa.gov

From: O'Connor, Darcy
Sent: Wednesday, January 30, 2019 8:27 AM
To: John Mays <jmays@powertechuranium.com>; Benevento, Douglas <benevento.douglas@epa.gov>
Cc: Minter, Douglas <Minter.Douglas@epa.gov>; Shea, Valois <Shea.Valois@epa.gov>
Subject: RE: Update following government shutdown

Hi John, hope you are well. As we are ramping back up I've asked folks to go through our priority work and determine where we are in the process and updating time lines. I suggest we schedule a time next week to go over that with you. Douglas, please work with John to schedule.

Thanks
D

From: John Mays <jmays@powertechuranium.com>
Sent: Wednesday, January 30, 2019 8:02 AM
To: O'Connor, Darcy <oconnor.darcy@epa.gov>; Benevento, Douglas <benevento.douglas@epa.gov>
Cc: Minter, Douglas <Minter.Douglas@epa.gov>; Shea, Valois <Shea.Valois@epa.gov>
Subject: Update following government shutdown

Darcy,

Good morning,

We thought it would be good idea to reach out to touch base where things stand following the shutdown.

Can you please let us know when it would be a good time for you to discuss.

Thank you.

John



John M. Mays
Chief Operating Officer
Azarga Uranium Corporation
5575 DTC Parkway, Suite 140
Greenwood Village, Colorado, USA 80111-3012
(303) 790-7528 x106
(720) 415-0426 Cell
(303) 790-3885 FAX
jmays@powertechuranium.com
www.azargauranium.com