

Message

From: Bahrman, Sarah [/O=EXCHANGELABS/OU=EXCHANGE ADMINISTRATIVE GROUP (FYDIBOHF23SPDLT)/CN=RECIPIENTS/CN=1D493CF492ED4FC0BE275A699826A64C-BAHRMAN, SARAH]
Sent: 8/31/2016 9:29:24 PM
To: O'Connor, Darcy [oconnor.darcy@epa.gov]; Garcia, Bert [Garcia.Bert@epa.gov]
CC: Minter, Douglas [Minter.Douglas@epa.gov]; Shea, Valois [Shea.Valois@epa.gov]
Subject: Updated Dewey Burdock schedule
Attachments: Dewey Project Schedule - draft permits.xlsx

Hi Darcy –

Attached please find a detailed project schedule for the Dewey Burdock permits. We'll plan to talk you through this tomorrow at 11am. Bottom line is we have a plan in place to get the permits signed and public noticed by Oct 14, which means the 60-day public comment period would close on Dec 13.

We are taking as much off of Valois's plate as possible and have others help with those tasks. There are still a couple of details to work out this week (e.g as a lead for the public hearing planning, which will be someone other than Valois but still need to determine who). Douglas, Valois and I will be meeting weekly to update one another and make any adjustments needed to keep on track. Valois has also developed a calendar that details what she will be working on every day between now and 10/14 since she is so critical to this project.

We'll plan to go into more detail tomorrow – or let me know if you have any questions before then.

Thanks,
Sarah

Sarah E. Bahrman | Acting Director, Water Program | U.S. Environmental Protection Agency - Region 8
(p) 303.312.6243 | (c) 303.903.8515 | (f) 877.876.9101