

Powertech UIC Permit Application Timelines

Class III	Class V
<ul style="list-style-type: none"> 1st permit application delivered December 24, 2008 	
<ul style="list-style-type: none"> Started Administrative review in January 2009 after Christmas break 	
<ul style="list-style-type: none"> Application was administratively complete (had all the correct sections required by UIC regulations) but was not technically complete. 	
<ul style="list-style-type: none"> <i>January ##, 2012 Admin Complete Letter</i> 	
<ul style="list-style-type: none"> Started detailed technical review January 2009. Sent first round of technical comments mid January, 2009 	
<ul style="list-style-type: none"> Received updated replacement pages addressing technical comments Jan 29 & Feb 5, 2009 	
<ul style="list-style-type: none"> Powertech gave me a CD with their NRC license application reports to me in March or April 2009. 	
<ul style="list-style-type: none"> I realized it would be more efficient to review Powertech's Technical Report submitted to NRC to identify additional information in that report that I could request to make UIC Permit app technically complete. 	<i>(Centennial Class V Permit App Received April 30, 2009)</i>
<ul style="list-style-type: none"> Started having discussions with NRC technical review staff about mutual concerns, followed NRC's requests for additional information (RAIs) Summer 2009 – early 2010, and reviewed information Powertech submitted to address NRC's RAIs: 	
<ul style="list-style-type: none"> <ul style="list-style-type: none"> Powertech submitted a Supplement document to Tech Report to NRC Aug 2009 	
<ul style="list-style-type: none"> <ul style="list-style-type: none"> NRC RAIs released May 2010 	<ul style="list-style-type: none"> Received first permit application March 29, 2010 Conducted Administrative Review. Application was administratively complete, but needed some technical revisions. Admin Complete letter April 28, 2010
<ul style="list-style-type: none"> <ul style="list-style-type: none"> Powertech Initial RAI Response Feb 2011 	
<ul style="list-style-type: none"> <ul style="list-style-type: none"> In June 2011, Powertech submitted a large document that adequately addressed all NRCs RAIs. 	<ul style="list-style-type: none"> May 2011 detailed technical review Submitted written comments for technical revisions via email 6/03/2011
<ul style="list-style-type: none"> <ul style="list-style-type: none"> June – Aug 2011 I reviewed that document and made a wish list of items for an updated UIC permit application with suggestions for filling data gaps to make the UIC 	<ul style="list-style-type: none"> Craig & I had meeting to discuss technical revisions June 6, 2011

Permit Application technically complete.	
<ul style="list-style-type: none"> Started having a series of conference calls with Powertech Aug, Sept, Oct 2011 to discuss my wish list from their RAI response document & suggestions for additional information. 	<i>(Centennial Cease Work Email Oct 4, 2011)</i>
<ul style="list-style-type: none"> Started participating in NRC's NHPA 106 Tribal consultation process - 2/14-15/2012 	<ul style="list-style-type: none"> Received updated application Jan 11, 2012.
<ul style="list-style-type: none"> Received revised Class III Permit Application in July 2012 	
<ul style="list-style-type: none"> Aug – Oct 2012 detailed tech review & verbally discussed tech comments for revisions during 2 or 3 conference calls. 	
<ul style="list-style-type: none"> Nov – Jan 10, 2012 assisted NEPA with review of Draft SEIS and reviewing regional comments on groundwater issues; 	
<ul style="list-style-type: none"> Received updated replacement permit application pages, appendices and plates in January 2013. 	
<ul style="list-style-type: none"> May 2013 sent invitation letters to tribes for NHPA 106 consultation 	
<ul style="list-style-type: none"> Started Class III permit documents end of July 2013 	<ul style="list-style-type: none"> Submitted first version of Class V Area permit and Fact Sheet for technical review 7/19/2013
<ul style="list-style-type: none"> Submitted first version to technical review 10/24/2013 & again on 11/19/2013 	<ul style="list-style-type: none"> Received tech review comments back 9/19/2013 - 11/12/2013 Version 2 to Lucita 10/29/2013 for first round legal review
<ul style="list-style-type: none"> Began participating in NRC Programmatic Agreement process Nov 2013 	
<ul style="list-style-type: none"> Received tech review comments on Fact Sheet 1/13/2014 	<ul style="list-style-type: none"> Version 3 to Lucita 1/14/2014 for second round legal review
<ul style="list-style-type: none"> Finished addressing technical comments on Fact Sheet March 20, 2013 	<ul style="list-style-type: none"> Version 4 to Lucita 3/12/2014 for third round legal review