From: "Yilma, Haimanot" < Haimanot. Yilma@nrc.gov>

To: Yilma

Haimanot < Haimanot. Yilma@nrc.gov>

CC: "Jamerson, Kellee" < Kellee. Jamerson@nrc.gov>

"Withrow, Randy' \(rwithrow@louisberger.com\)" <rwithrow@louisberger.com>

"Goodman, Nathan" <Nathan.Goodman@nrc.gov>

Date: 4/22/2013 12:15:31 PM

Subject: Dewey Burdock Field Survey Temporarily Suspended again due toweather conditions

All,

The open field survey for the Dewey-Burdock project scheduled for April 2 – May 2, 2013 has been temporarily suspended due to weather conditions at the site. The open field survey will resume on **Tuesday April 30, 2013 at 8am.** The completion date for the survey has been extended from May 2, 2013 to May 24, 2013. The completion date for the survey report has been extended from June 3, 2013 to June 26, 2013. Please contact Mr. Randy Withrow or me, if you have any questions.

Sincerely,

Haimanot Yilma
Project Manager
FSME/DWMEP/EPPAD/ERB
U.S Nuclear Regulatory Commission

Phone: 301-415-8029

email: haimanot.yilma@nrc.gov

Mail Stop: T8F05

Randy Withrow

Sr. Program Manager | Cultural Resources

The Louis Berger Group, Inc. 900 50th Street | Marion, IA 52302 Office: 319.373.3043, ext. 3035

Fax: 319.373.3045 www.louisberger.com