

Message

From: Garcia, Bert [/O=EXCHANGELABS/OU=EXCHANGE ADMINISTRATIVE GROUP (FYDIBOHF23SPDLT)/CN=RECIPIENTS/CN=FE9985E7060941D1920961C60EBFC668-GARCIA, BERT]
Sent: 2/5/2016 10:50:29 PM
To: O'Connor, Darcy [oconnor.darcy@epa.gov]; Schuller, Jennifer [Schuller.Jennifer@epa.gov]
CC: Shea, Valois [Shea.Valois@epa.gov]; Minter, Douglas [Minter.Douglas@epa.gov]
Subject: FW: Dewey-Burdock timeline
Attachments: Dewey-BurdockGanttTimelinesFeb2016_v2 .pptx

Darcy and Jen,

Valois, with input from Douglas, created this graphic to illustrate the steps, their sequence and our what's next on Dewey-Burdock. We can brief you on this specifically or if you'd like, and use it to assess where we're at each time we talk about the project.

A few points:

- We understand from OTC that their internal review of permitting actions is nearly complete.
- NHPA and Tribal consultation activities both prior to and after issuing the draft permit issuance have their separate timelines, as does ESA.
- Tribal consults are the critical path.

We used this format because it shows all the steps sequentially for the major lines of activity and it easy to update. A Gantt chart would have taken a lot longer as the software requires complex analysis and inputs.

Let us know if you'd like to discuss or have questions. Thanks.

Bert Garcia
Director, OPRA Water Program
EPA Region 8

From: Shea, Valois
Sent: Friday, February 05, 2016 3:15 PM
To: Garcia, Bert <Garcia.Bert@epa.gov>
Cc: Minter, Douglas <Minter.Douglas@epa.gov>
Subject: Dewey-Burdock timeline

Hi Bert,
Attached is the timeline. Please look it over to see if this is what you had in mind.
Thanks!

Valois

Valois Shea
U.S. EPA Region 8
MailCode: 8P-W-UIC
1595 Wynkoop Street
Denver, CO 80202-1129
Phone: (303) 312-6276
Fax: (303) 312-6741

Email: shea.valois@epa.gov