

Sept 22, 2020 Meeting with Azarga

Present on the call

Blake Steel, Azarga

John Mays, Azarga

Douglas

Darcy

Valois

Azarga

EPA provided updated on reasons for delay, consultation with OST,

Middle of august what we talked last

NRC leadership

RTC

OST consultation

NRC leadership interaction completed. meeting at higher level. clarified regulatory roles. DM working iwht their staff have better understanding of respecive roles and how to move forward. We continue to work with NRC Environmental Branch discussing the PA.

Where are we with RTC: biggest lift. hundreds of pages of comments and how we address comments Powertech weighed in on We are continuing to work toward finalixing that documetn getting it ready for management review.

tribal consultation: Darcy- we had a meeting with tribal council on Aug 28, shortly before in-person consultation scheduled in pine ridge. received letter requesting joint consultation with BLM. pretty clear would not hold meeting until tribe heard from blm. meeting planned for Oct 2. sent letter replying to letter about blm consultation.

blake - what are the tech meetings about - rehashing comments received

we plan to respond back to each tribe with a document stating how we took their comments into account and if we didn't why.

what is the new permit issuance date

DM we will know more after our meeting on Oct 2 and after our meeting Friday.

Azarg trying to manage market and timing.

Darcy we will keep you posted if anything should change. We have made it a clear about our deadline.